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1. Introdu tion
Over  the  last  two  decades,  the  electricity  industry  has  seen  several  important 
developments,  each  of  which  has  impacted  transmission  planning  and  increased 
uncertainty  (Shahidehpour,  2004;  Thomas  et  al.,  2005).  Firstly, many  electricity markets 
previously dominated by a few large vertically integrated utilities have been restructured 
so  that  generation  investment  and  operations  decisions  are  made  by  individual,  profit‐
maximising  companies  whose  power  is  transmitted  on  a  grid  run  by  an  independent 
system  operator.  In  these markets,  transmission  and  generation  decisions  are  not made 
simultaneously  by  the  same  entity.  Planning  now  has  to  account  for  the  independent 
actio
c  
re ns of the generation market in the market (Awad et al., 2010; Tor et al., 2008), which 
increases uncertainty in transmission planning. . 
  Secondly,  the  increasing  volume  of  interregional  and  international  trade  in 
electricity  meant  that  greater  amounts  of  electricity  have  to  be  transported  further 
distances (Pollitt, 2009). This not only increases the demand for transmission capacity but 
also increases the set of uncertainties in transmission planning. 
1 
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A at, transm ssion planners can a make  ecisions, followed  y a arket response, 
but the set of alternatives available at this time is constrained by the first‐period decisions. 
  We  apply  this  framework  to  a  stylised  representation  of  the  GB  transmission 
system. The resulting model is then used to determine the optimally expansion plan under 
uncertainty. We compare  these  results  to  those  that would occur under more  traditional 
planning methods based on deterministic models, robustness analysis based on sensitivity 
studies,  or minimization  of maximum  regret  across  scenarios. We  also  use  the model  to 
calculate  the  expected  value  of  perfect  information  (EVPI),  the  cost  of  making  naïve 
decisions (the expected cost of ignoring uncertainty, ECIU), and the value of being able to 
postpone  decisions  until  some  uncertainty  is  resolved  (the  expected  cost  of  ignoring 
optionality,  ECIO).  These  indices  quantify,  in  different  ways,  the  benefits  of  considering 
 
  Thirdly, concern about climate change has led to increased use of renewable sources 
of power. The UK and California,  for  instance, have ambitious goals of meeting a  third of 
their  power  needs  from  renewable  by  2020.  Since  renewables  are  generally  more 
intermittent  than  conventional  generators  and  are  built  in  different  locations,  this  again 
increases  the  amount  of  uncertainty  for  transmission  planners  (California  ISO,  2010). 
Moreover,  technological changes over  the next  two decades could result  in very different 
patterns of renewable development than today. 
  Until  now, with a  few exceptions  (de  la Torre et  al.,  1999),  transmission planners 
have relied upon deterministic transmission planning models, which are often run several 
times with different assumptions to assess the robustness of the decision. However, such a 
robustness analysis may reveal that the optimal transmission plan is highly sensitive to the 
assumptions,  in which  case no unambiguous  recommendation  that  can be made;  further, 
even if there are investments that are seemingly optimal under all or most scenarios, they 
may not constitute the optimally robust plan –  i.e.,  the plan that minimizes expected cost 
over the range of possibilities. Indeed, we demonstrate this for our case study below.  
Therefore, in light of the developments just mentioned, a different modelling framework is 
necessary. Such a  framework would have  to  satisfy  three  requirements. Firstly,  it  should 
take into account that, in a market with nodal pricing, any transmission planning decisions 
will  change  electricity  prices  and  therefore  influence  decisions  made  by  generators. 
Secondly,  it has to recognize that there  is a  large amount of uncertainty about future fuel 
costs,  capital  costs  of  new  generation  capacity,  costs  of  transmission  extensions,  carbon 
prices, and government policy. Finally, the framework would have to allow for the fact that 
ecisiod ns  can  be  made  now  or  can  be  postponed  to  a  time  when  there  might  be  more 
certainty, and that decisions made now can change the set of options available later. 
  There has been some research addressing the first two requirements,  in particular 
on optimal methods for making transmission planning decisions under uncertainty, as well 
as work that models the game between transmission planners and generators. Surprisingly, 
relatively little attention has been paid to the third requirement: because decisions can be 
postponed,  the  value  of  the  information  gained  by waiting  needs  to  be  compared  to  the 
e epossible costs of delay, and that any decisions made now can chang  the s t of possibilities 
in the future. 
  The  framework  proposed  in  this  paper  addresses  all  of  three  requirements  of 
transmission planning under uncertainty. Transmission decisions are modelled as a  two‐
stage Stackelberg game. Transmission planners  take  the  first  step and  commit  to  certain 
options, to which the generators react. Subsequently, a wide range of futures could occur. 
fter th i gain  d b  m
 uncertainty  and  flexibility  in  transmission  planning,  compared  to  using  simpler 
deterministic methods. The quantification of EVPI and ECIU using stochastic programming 
was proposed by Birge and Louveaux (1997), and has been done, for instance, in the case of 
generation  planning  under  uncertain  emissions  limitations  (Hu  and  Hobbs,  2010). 
However, these metrics have not been quantified in the context of transmission planning. 
They  cannot  be  evaluated  quantitatively  with  a  deterministic  or  one‐stage  transmission 
planning model. The stochastic planning framework proposed here will therefore not only 
result in a more robust and adaptive expansion plan, but it can also be used to quantify the 
onetam ry  value  of  using  this  plan,  rather  than  one  obtained  from  a  one‐stage  or 
deterministic model. 
  In the next section, we review the existing literature on the subject. This is followed 
by  a  description  of  our  modelling  approach  in  section  3.  Section  4  discusses  the 
assumptions  and  data  sources  used  in  our  analysis,  the  results  of which  are  reported  in 
section 5. The results include quantifications of the value of perfect information, the cost of 
ignoring uncertainty and the cost of ignoring optionality. The final section concludes.  
 
2. Existing literature 
Much  of  the  existing  literature  on  transmission  expansion  planning  under  uncertainty 
focuses on one‐period investment problems (e.g., Awad et al., 2009; Crousillat et al., 1993; 
de  la Torre et al., 1999; Oloomi Buygi et al., 2004; Oliveira et al., 2007; Hyung Roh et al., 
2009; Sauma & Oren, 2006, Sozer et al., 2006; Zhao et al., 2009). Such single‐stage models 
can be used to analyse choices among several transmission alternatives, facing a number of 
uncertainties  about  the  future.  This method  generally  involves  constructing  a  number  of 
future  scenarios.  The  present  value  of  all  future  costs,  social  welfare,  or  other  planning 
objective is then calculated for each alternative under each scenario. Finally, a decision rule 
is  used  to  select  the  best  alternative;  it  is,  for  instance,  the  alternative with  the  smallest 
expected  cost  or  the  lowest  maximum  regret.  The  main  source  of  uncertainty  in  these 
models  is the total generation capacity at each bus or  in each zone. This capacity  is often 
taken  to  be  a  function  of  uncertain  electricity  demand,  or  simply  presumed  to  have  an 
exogenous probability distribution. Other risks that have been considered by some of these 
models  are  unplanned  outages  of  generators  and  faults  in  transmission  lines.  The  latter 
isks ar re more naturally viewed as high frequency variability within scenarios rather than 
as distinct scenarios.  
  This single‐stage methodology can be useful to analyse single decisions that have to 
be  taken  now  and  will  not  influence  future  electricity  generation  siting  and  operations. 
f n d  w
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However, this is o ten  ot the case – where an what generation is built  ill depend in part 
on local power prices, which in turn depend upon the availability of transmission.  
  Moreover,  the  single‐stage  approach  disregards  the  ability  to  postpone  or  alter 
decisions  in  the  future. Real Options Theory has been applied  to  transmission expansion 
planning in an attempt to address this (e.g., Hedman et al., 2005; London Economics, 2003; 
Fleten et al., 2009; Parail, 2009; Vazquez and Olsina, 2007). In this framework, actions can 
be taken now, or a ‘real option’ can be taken which allows, but does not oblige, the decision 
maker to take the action in the future. Simulations are carried out to evaluate future market 
conditions. Ultimately, the data gathered is used to calculate present values of the different 
 
 a tives in different periods, which can be used in combination with a decision rule to 
determine the optimal decision strategy.  
  Although models based on Real Options Theory address  some of  the  fundamental 
problems with one‐period decision models, they still do not accurately reflect some other 
features of the transmission planning process. Specifically, most do not explicitly model the 
way  transmission  decisions  influence  decisions  made  by  electricity  generators.  (An 
exception  is  Vazquez  and  Olsina,  2007,  who  consider  how  small  distributed  generators 
could  interact with  transmission  investment decisions.) This  interaction has been further 
explored  by  Sauma  and  Oren  (2006).  They  propose  a  three‐period  model,  where  the 
network planner acts as a Stackelberg leader and decides on transmission expansion in the 
first period, the generators invest in new capacity in the second period and the market is 
operational  in  the third. However,  in Sauma and Oren’s model,  there  is only one decision 
stage  for  the  transmission  planner  and  no  consideration  of  later  options  for  adapting 
transmission  plans  to  developments.  Others  also  proposed  models  accounting  for 
lterna
transmission‐generation  interactions  in  deregulated  markets,  but  only  considering 
certainty or just hourly load variations (e.g., Ng et al., 2006; Tor et al., 2008). 
  Several  Transmission  System  Operators  (TSOs)  are  moving  towards  a  planning 
process  in  which  transmission  expansion  is  planned  under  a  range  of  scenarios  and 
optionality is taken into account. A study commissioned by the Spanish TSO (de Dios et al, 
2009) solves a deterministic transmission planning model for a number of scenarios, after 
which  it  identifies which  up‐grades  are  robust  across  all  scenarios,  and which  upgrades 
offer flexibility. The California TSO is currently conducting a similar study (California ISO, 
2010). It has decided to invest in planning and design studies for lines to several possible 
wind, geothermal, and solar development areas such that, when the direction of renewable 
development  becomes  clearer  later  this  decade,  it  can  act  quickly  to  implement  one  or 
more of them. 
  There  are  several  other  strands  of  literature  on  transmission  expansion  planning 
under uncertainty that do not fall into any of the categories mentioned above. For example, 
indices of the technical flexibility of electricity networks have been developed in Bresesti et 
al. (2003) and Capasso et al. (2005). However, there is no existing literature that meets all 
three  requirements mentioned  above: modelling  gaming  between  transmission  planners 
and generators, uncertainty, and the possibility of postponing decisions. 
 
3. Model 
We propose a stochastic two‐stage optimisation model that captures the multistage nature 
of  electricity  transmission  planning  under  uncertainty.  Although,  in  later  sections,  this 
model is applied it to a stylised representation of interregional transmission capacity in the 
reat Britain (GB) network, the formulation proposed here is general, and can be applied to 
ther networks. 
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3.1. N
Se s  Index 
otation 
t                      
A1  Transmission investment alternatives available in 2010       a 
 
 A a2 atives available in 20202      
  g
  Transmission investment altern  
 
N
G Generator types                  
G  
G
Non‐renewable generator types               g 
g
G g
R  Renewable generator types                 
 
H h
I  Intermittent generator types             
 
I 
Model stages                     
K 
Regions                    i 
k 
   
Transmission corridors (each consisting of two non‐negative      
L  l
power flows in opposite directions)            
 
R  r 
Non‐negative power flows between two nodes         
S  s 
Years                     
T  t 
Scenarios                   
Hours                     
TSUM  Summer hours                  t 
 
Parameters 
Note  th th f
parame
at  there  are  no  scenarios  in  e  first  model  stage,  so  or  h=1  we  set  s=0  for  all 
ters and variables that are indexed by s.  
,
s
h aCZ   Investment cost of alternative a in stage h=1,2, scenario s. Present worth at start of 
stage [£] 
,
s
h gCX   g h  scenario s at 
W
Cost of new build of generation type  ,  in stage  =1,2, . Present worth 
start of stage, including lifetime operation and maintenance costs [£/M ] 
,
s
h Variable generation cost for generation type g, ingCY    stage h=2,3, scenario s [£/MWh] 
gE   e h] Carbon emissions of g neration type g [t/MW
s
hCP   Carbon price in stage h=2,3, scenar oi  s [£/t] 
gCC   Capacity credit of generation type g 
0, ,g iX    a
,
Initial generation capacity 2010, net of nnounced retirements [MW]  
Maximum capacity of generation type g that 
5 
 
,
MAX s
g iX can be installed at location i in scenario 
s   [MW] 
  Depreciation rate [1/yr] of generator type g gδ
sπ   Probability of scenario s 
, ,g i tW   Output of intermittent generation type g at location i  hour t [MW/ W ins, M talled]  
  Electricity demand in stage  =2,3, at locatioh n i, hour t, in scenario s [MW] , ,
s
h i tD
,h sRT   r o s  Renewables target in stage h=2,3, scena i
Interest rate [1/yr] i  
gFOR     Forced Outage Rate of generation type g
gPOR  Planned Outage Rate of generation type g  
                                                 
2 Note that there are other constraints that  limit which options can be chosen in 2020 (e.g., some links can 
only be built once). We assume that this doesn’t depend on the scenario 
 0,
MAX
kF   Initial maximum flow on corridor k [MW] 
    a  result  of  transmission ,a Increase  in  transmission  capacity  of  corridor  k  as
   s om each year] 
investment a [MW] 
f hours ampled fr
kFΔ
Sample size [number o
6 
N
gRR   n type g [1/hour] Ramp rate of generatio
  Reserve capacity rate RC
 
Variables 
, ,
s
h l tf    in hour  [MPower flow in stage h=2,3, scenario s over line l t  W] 
,
,
MAX s
h kf   2,3Maximum flow through transmission corridor k in stage h = , scenario s [MW] 
,
s
h az   a  h = s  ry Transmission investment decision on alternative  in stage  1,2, scenario  (bina
variable) 
a ,  , , ,
s
h g i ty   Gener tion in stage h=2,3, hour t, at location i, generation type g  scenario s [MW] 
, ,
s
h g ixΔ   capacity new build in stage h=1,2, at location i, scenario s [MW]  Type g generation 
  Total cost in stage h htc
 
3.2. Timeline 
The first model year, 2010, repeats itself for ten years, as does 2020. The year 2030 is then 
assumed to repeat itself forever. Each year consists of 52x7x24=8736 hours,3 although, in 
order to reduce the size of the optimisation problem, a representative sample of size N can 
be taken. Section 4 below explains this procedure in more detail. At the start of every hour, 
ind  o n h f    w utput  i   eac   o   the  seven  locations  is  observed, after  which  all generators  are 
dispatched accordingly. 
  At  the  start  of  2010  the  transmission  operator  chooses  which  investments  to 
undertake during  the next decade. All  new  transmission  capacity  that  results  from  these 
investments will become available in the first hour of 2020. Similarly, generators commit to 
building new generation capacity to come online at the start of 2020. Building times vary, 
so the start of any actual building project is chosen such that the project will be finished by 
the  start  of  2020.  Cash  flows  are  discounted  accordingly,  also  taking  the  construction 
schedule  into  account.  The  second  round  of  investment  decisions  is made  in  2020, with 
new capacity coming online in 2030. The only decisions made in the third period are those 
on dispatch. We assume period 3 lasts for 30 years. 
 
                                                 
3 Our wind output data only covers 8736 hours, which prevents us from using a more conventional total of 
365x24=8760 hours. Moreover, for every year to be the same, all years have to start on the same day of the 
week. To  correct  for  the  resulting understatement of  energy  costs,  those  costs  are multiplied by  a  ratio of 
8760/8736 in the model. 
 Scenarios 
Period 1 Period 2 Period 3 
2010 
{z, Δx} 
2030
{y
2020
{z, Δx, 
 
 
Figure 1 – Model timeline showing sequence of decisions 
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1, ,
3.3. Model Objective  
We assume perfect alignment of the transmission planner’s and generator’s objectives, and 
a  perfectly  competitive  electricity  market.  This  allows  us  to  solve  the  transmission  and 
generation planning problems  in one optimisation model. This model minimises the total 
expected  costs  of  electricity  generation,  generation  investment  and  transmission 
investment,  subject  to  build  constraints,  capacity  constraints,  Kirchhoff’s  laws  and 
renewables  targets4.  The  total  costs  tch,  h=1,2,3  in  each  model  stage  h  are  therefore 
calculated as follows:  
1 1
1a A g G i I
tc CZ z CX x
∈ ∈ ∈
= + Δ∑ ∑∑              (1) , 1, 1,a a g g i  
110
2 2, 2, 2, 2, , 2,(1
s
g
r g G i I t T
t CY
N i= ∈ ∈ ∈
+⎜ ⎟+⎝ ⎠∑ ∑∑∑
           
2 2, , ,
2 1
8760 1 )
r
s s s s s s s
a a g g i g g i t
a A g G i I
c CZ z CX x E CP y
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The objective function then becomes: 
      (3) 
                                                 
4  In  general,  the  Stackelberg  problem  of  optimizing  transmission  networks  subject  to  the  equilibrium 
response  of  the  market  is  a  bi‐level  problem,  in  which  the  equilibrium  conditions  of  the  lower  level  are 
imposed as constraints on the upper level problem. This mathematical structure is known as a Mathematical 
Program with Equilibrium Constraints (MPEC). However, if the generation market is efficient and competitive 
and  the  TSO’s  goal  is  to maximize  social  surplus  (which  is  consistent with  the  objective  function  used  to 
imulate a competitive market), then a single optimization model with the goal of maximizing social surplus 
an be used (Garcés et al. 2009). 
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3.4. Model Constraints 
following constraints on the values of the The above objective  is optimised subject to the 
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where B  is a matrix of  coefficients  in  {‐1,0,1},  in which  two  flows  that  form one corridor 
have  coefficients with opposite  signs,  and all  other  flows have a 0  coefficient,  and where 
1, 0, 1,
MAX MAX
k k a
a A
,a kf F z
∈
= + Δ∑ F and  , ,2, 1, 2, ,MAX s MAX s sk k a a k
a A
f f z F= + Δ
∈
∑ . 
A renewables target: 
, , , , ,
R
s s s
h g i t h h i t
i I tg G
y RT D
∈∈
≥∑ ∑∑ ∑∑           {2,3}h∀ ∈     (11) 
T g G t T∈ ∈ ∈
and a set of binary constraints: 
z B b⋅ ≤                     (12) 
where 
 
z is a vector of za’s,  B is a matrix of integers in {‐1,0,1} and b a vector of coefficients. 
These constraints can be used to model the fact that some alternatives can only be chosen 
r  periods  can  only  be  chosen  if  some in  one  of  the  periods  and  some  alternatives  in  late
action is taken earlier. 
Generation constraints for conventional generators: 
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5  A  nonlinear  (quadratic)  formulation  could  also  be  used,  and  would  more  accurately  represent  the 
relationship between losses and flows (Hobbs et al., 2008). Such a formulation is not included here because of 
our  use  of  a  linear  programming  framework,  which  has  the  advantage  of  accommodating  much  larger 
problems but at the expense of being unable to include explicit nonlinear relationships. 
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Generation constraints for intermittent generators 
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Reserve capacity constraints:6 
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where  tmax  is  the  hour  where  2, ,
S
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D
∈
∑ is  at  its  maximum,  and gCC the  capacity  credit  of 
eneration type g,  the  fraction of  the  total  installed capacity which contributes  to system g
security. 
 
The addition of ramping constraints is also  with the following constraint, although possible 
this constraint will increase computational intensity. 
, , , 1 , , , , , , 1(1 ) (1 )
s s s
g h g i t h g i t g h g i tRR y y RR y− −− ≤ ≤ +       , , , {2,3}, 1s g i h t∀ ∈ >   (23) 
This  assumes  that  the  hours  are  ordered  chronologically,  an  assumption  not  necessary 
without this constraint. 
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6 More generally,  these constraints  could be applied  to every  region  individually. For  simplicity,  this  is not 
done  here.  If  the  additional  capacity  is  not  or  rarely  dispatched,  and  the  capital  costs  of  this  additional 
capacity  are  not  significantly  different  across  regions  (as  is  the  case  in  our  application),  this  does  not 
influence  the  results.  A  yet more  sophisticated  representation would  account  for  the  fact  that,  in  general, 
stronger  interregional  transmission  connection  lessens  total  reserve  requirements. However,  the  extent  of 
that  effect  depends  on  security  requirements,  and  a  rigorous  quantification  would  require  probabilistic 
assessments of contingencies. Therefore, this potential benefit is disregarded in this paper, although it could 
be addressed in future research. 
 3.5. Model outputs 
The  above model  is  used  to  calculate  the  optimally  robust  transmission‐  and  generation 
expansion plan,  including the optimal dispatch schedules. The cost of  this optimal plan  is 
the  benchmark  against  which  we  can  compare  solutions  to  obtain  various  uncertainty 
metrics, including the value of information, the cost of ignoring uncertainty and the cost of 
ignoring optionality. We also compare the expected cost‐minimising stochastic solution to 
solutions  that  are  based  on  a  robustness  analysis  using  sensitivity  analysis  of  a 
deterministic  model,  as  well  as  a  solution  that  minimizes  the  maximum  regret  across 
scenarios. The uncertainty metrics are described below; precise mathematical definitions 
of each are provided in Appendix B. 
 
Expected value of perfect information 
First of all, we can calculate by how much  the  total  system costs  could be  reduced when 
planners in the first stage knew exactly which scenario would happen in the second stage. 
The average of these savings across all scenarios is known as the Expected Value of Perfect 
Information  (EVPI).  Two  versions  of  the  EVPI  can  be  calculated:  one  where  both 
transmission  and  generation  planners  have  perfect  information  about  which  scenario 
occurs, and one where only transmission planners do while generation planners consider 
hat  alt l  scenarios  are  possible  and  so  plan  accordingly.  EVPI  will  be  smaller  for  just 
transmission planners than it would be for the entire market.  
  The  EVPI  for  all market  participants  is  easily  calculated  using  a  two‐stage model 
(Birge  and  Louveaux,  1997;  for  an  electricity  application,  see  Hu  and  Hobbs,  2010).  In 
addition  to  solving  the  stochastic  model,  using  the  full  set  of  scenarios,  we  solve  a 
deterministic model  for each  scenario,  in which  the  total  system costs are minimised  for 
one  scenario,  while  all  other  scenarios  are  ignored.  The  EVPI  is  then  calculated  as  the 
difference between a probability‐weighted average deterministic cost across all scenarios, 
and the costs of the stochastic model. The latter necessarily has a higher cost because it has 
he  ex that t tra  so‐called  “non‐anticipativity”  constraint,  which  specifies  the  first  stage 
decisions are the same across all scenarios. 
  To  calculate  the  transmission‐only  EVPI,  we  have  to  take  a  different  approach. 
Because  in  this  case,  generation  planners  do  not  have  perfect  information  and  hence 
minimise their costs using the full set of scenarios, whereas transmission planners do know 
which  scenario  will  happen,  we  cannot  simply  solve  a  set  of  deterministic  models.  We 
therefore  allow  transmission  decisions  1,az to  very  across  scenarios,  thus  changing  it  to 
1,
s
az in  equations  (1)‐(4).  However,  generation  investors  are  still  ignorant,  not  knowing 
which  scenario  will  take  place,  so  they  plan  for  all  scenarios  based  on  the  original 
probabilities.  The  difference  between  these  costs  and  the  costs  of  the  original  stochastic 
model  will  be  the  EVPI  when  only  transmission  planners  have  perfect  information. 
Generation  planners  act  as  Stackelberg  followers,  minimising  expected  costs  across  all 
scenari b
10 
os,  but  observing  the  transmission  expansion  alternatives  committed  to  y  the 
transmission planner in Stage 1.  
The  EVPI  is  useful  for  at  least  two  reasons.  One  is  that  it  is  a  measure  of  the 
economic  impact of uncertainty,  showing how much society or particular market players 
would  be willing  to  pay  to  eliminate  it.  Second,  it  is  an upper  bound  to  the  amount  that 
 
 should  be  paid  for  improved  forecasts.  The  evaluation  of  the  precise  expected  value  of 
particular  imperfect  forecasting  systems  is  a  significantly more  complicated  undertaking 
(Clemen,  2001)  but  is,  in  theory,  possible  using  stochastic  programming  methods  and 
should be undertaken in future research.  
 
Expected cost of ignoring uncertainty (ECIU) 
The  second metric  that  can  be  calculated  with  the  above model  is  the  expected  cost  of 
ignoring uncertainty  (Morgan  and Henrion, 1990), which  is  the  same as  the value of  the 
stochastic  solution  (VSS, Birge 1982). Birge and Louveaux  (1997) describe how  it  can be 
calculated  for a  two‐stage stochastic program,  such as ours,  and an example of  its use  in 
electricity markets is presented in Hu and Hobbs (2010). 
The ECIU (VSS) is calculated by first designating one scenario as the “naïve” scenario 
that market players (or a subset of those players) assume will occur in the future. Then a 
naïve model is solved in which the chosen scenario will occur with a probability of 1. This is 
the  same  as  the  deterministic  models  used  in  the  EVPI  calculations.  Third,  the  naïve 
model’s deterministic first‐stage decisions are imposed on the full stochastic model, which 
is then solved for the optimal second stage decisions. This represents a situation in which 
planners in the first stage naively plan for one specific scenario, even though that scenario 
is only one of several possible outcomes. In the second stage, the planner recognises which 
scenario has occurred, and plans future expansions accordingly. Fourth, and finally, ECIU is 
calculated as  the  increase  in expected cost between  the  constrained  stochastic model  (in 
which  first‐stage  decisions  are  set  equal  to  their  naïve  values)  and  the  original 
uncons atrained stochastic model, whose expected cost cannot be higher  nd is  likely to be 
less because its first stage decisions are not thus constrained.  
The  ECIU  depends  critically  on  the  choice  of  naïve  scenario.  A  planner  might 
conservatively  use  a worst  case  scenario,  or  perhaps  only  a  case  based  on  intermediate 
values  of  the  forecasted  variables. We  calculate  ECIU  here  by  averaging  over  the  values 
obtained by designating each of the scenarios in turn as the naïve scenario.  
Parallel to the case of the EVPI, in which two different EVPI indices were developed, 
it  is  possible  to  calculate  one  version  of  ECIU  assuming  that  both  generators  and 
transmission  planners  are  naïve,  and  another  in  which  only  transmission  planners  are 
naïve while generators make their first stage decisions assuming the full range of scenarios. 
The first version is obtained by fixing the first‐stage investments at their naïve values in the 
third step for both generators and transmission. In the second, transmission‐only version, 
the first‐stage decisions are set to their naïve values just for transmission, while generators 
can  adjust  their  first  stage  investments  recognizing  the  full  range  of  scenarios  but  that 
transmission has been planned naively. Here we consider only the second version, focusing 
on  the
11 
  cost  of  disregarding  uncertainty  for  just  transmission,  although  it  is  certainly 
possible to calculate both versions. 
The ECIU is useful to transmission planners because it describes the value (in terms 
of reduction of expected cost) of considering the full range of uncertainties rather than use 
a less realistic deterministic planning model. If ECIU is zero, then one may as well use the 
simpler model; but if it is significant, then the first‐stage optimally robust investments must 
iffer from those made by a deterministic model, and implementation of stochastic solution 
ill save costs (in expectation).  
 
d
w
 
 Expected cost of ignoring optionality (ECIO) 
The  final  metric  we  calculate  is  the  cost  of  ignoring  the  two‐stage  nature  of  the 
transmission planning problem, which we call  the  “expected cost of  ignoring optionality” 
(ECIO).  This  is  the  value  of  being  able  to  “wait  and  see”  until  it  becomes  clear  which 
scenario occurs  rather  than making all  decisions  “here and now.” This metric  represents 
the  additional  costs  that  are  incurred  if  a  commitment  to  a  single  investment  plan  in  all 
years has to be made in the first model stage, when there is still a whole range of scenarios 
that could happen. The plan specifies in an open‐loop fashion which investments are made 
in which years, so in our model, lines can be built in either 2010 or 2020. To calculate this 
open‐loop astic  mod
anticipati
  solution,  we  solve  a  version  of  the  stoch el  that  imposes  a  non‐
vity constraint in 2020: 
1
2, 2,
s s
a az z
−=               , | |a s S∀ <       (24) 
The cost of  ignoring optionality  (the ability  to make different  “wait‐and‐see” decisions  in 
ifferen enar a t
 
d t sc ios)  is  then calculated  s  the difference between the  to al system costs  in 
this model, and those in the original stochastic model.
  The  ECIO  index  is  of  interest,  because  if  it  is  zero,  then  the  simpler  one‐stage 
transmission  planning models  that  have  previously  been  proposed  can  be  used  to  plan. 
Considering “wait‐and‐see” decisions that depend on the scenario makes the model larger; 
however,  the  ability  to  adapt  a  transmission  plan  according  to  conditions  may  have  a 
significant value, and this value is quantified by the ECIO.  
 
4. Assumptions and data 
All  costs  are  expressed  in  real  2010₤,  unless  stated  otherwise.  Where  necessary,  cost 
oefficients  based  upon  earlier  years  are  escalated  using  the  UK  Consumer  Price  Index 
Office for National Statistics, 2010). We assume a real discount rate of 5% per year. 
 
c
(
 
4.1. Transmission 
Regions and flow definitions 
We  divide  the  GB  transmission  system  in  seven  regions,  as  shown  in  figure  2a.  These 
regions are also used by National Grid in their Seven‐Year Statement (National Grid, 2009). 
Each region consists of one or more SYS Study zones, as listed in Table 1. The zones were 
defined  such  that  a  large  proportion  of  transmission  congestion  occurs  at  the  borders 
between  zones.  Note  that  this  approach  limits  the  number  of  transmission  investment 
alternatives that can be taken  into account:  transmission upgrades within regions cannot 
be valued directly. However, this will always be the case as long as the number of regions is 
limited.  Each  region  is  represented  by  a  single  node;  figure  2b  shows  a  schematic 
representation  of  the  resulting  network,  wit   non‐negative  flows  between  all  connected 
regions.  
h
 
Table 1. Regi d SYS Study Zones 
12 
 
ons an
Region  SYS Study Zones 
SCO  Z1–Z6
UNO  Z7
NOR  Z8–Z9
 MID  Z10–Z11
CEN  Z12–Z14, Z16
SWE  Z17
EST  Z15
 
SCO 
f1bf1
f7 f7b
3 
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Figure 2a – Regions and expansion  alternatives    Figure 2b – Flow definitions 
     
Transmission constraints and losses 
Transmission  constraints  are  taken  from  the  National  Grid  Seven  Year  Statement  2009. 
They are SYS maximum transfer capabilities at the time of peak demand. If transfers exceed 
this level, “thermal or voltage limitations become apparent”, and they are therefore taken 
as maximum flows. We assume constant transmission capacity (for instance, in the absence 
of seasonal thermal capacity data, we do not a low winter ratings to be higher than summer 
ratings). 
l
 
Table 2. Existing flow constraints (excluding new transmission investment) and losses 
Corridor  Capacity 
(MW) 
Assumed marginal loss rate (%) 
| f1 – f1b |  2000 1.6
| f2 – f2b |  3500 1.2
| f3 – f3b |  11500 1.7
| f4 – f4b |  12500 3.4
| f5 – f5b |  2150 1.0
| f6 – f6b |  5500 0.4
| f7 – f7b |  0a  4.6
| f8 – f8b |  0a  2.0
a. Note that these initial maximum flows are zero, as investment is necessary to make them feasible. 
f2b
f3b
f4b
f5 f6 
f4
f3
f5b f6b 
f2
f8b f8 
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2 
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 Linear  loss  rates  are  assumed  in  order  to  avoid  the  complexities  of  quadratic 
formulations. Loss rates are based upon typical  loss rates  for average  loading conditions, 
accounting for the voltages and number of circuits between each region. These values yield 
oss rates from Scotland to southeast England that are very close to the 8.4% marginal loss 
ate reported in National Grid (2008). 
l
r
 
Transmission expansion alternatives  
We consider all transmission expansion alternatives mentioned in ENSG (2009) that cross 
the regional boundaries defined above. The alternatives listed in the above report are those 
proposed  by  the  GB  TSOs,  in  cooperation  with  DECC  and  Ofgem.  The  costs  and 
characteristics of the alternatives are taken from the latest available report (KEMA, 2010) 
and  listed  below.  Note  that  these  costs  are  discounted  to  the  model  stage  in  which 
investment is committed to; i.e. to ten years before construction is finished. They consist of 
the investment costs, the cost of funds during construction, 40 years of (discounted) O&M 
costs, and costs resulting from outages during construction. O&M costs are assumed to be 
0.05% per year of the overnight costs of any new line or upgrade, which corresponds to the 
percentage SHETL, one of the Scottish TSOs, is allowed to recover through the transmission 
charge (SSE, 2010). Outage costs  for alternatives 1, 2 and 3 are taken from ENSG (2010). 
Alternative 4 is similar to 2 and 3, in that it is a new HVDC line; hence, its associated outage 
costs are also assumed to be insignificant. Outage costs for alternative 5 are assumed to be 
significant, as this alternative includes upgrades of existing AC lines. However, congestion 
on  the  boundary  it  crosses  is  significantly  less  severe  than  congestion  on  the  boundary 
age costs will be lower. As reliable sources are not alternative 1 crosses; therefore, the out
ava b s
We  n
ila le, we as ume these congestion costs will be 1/3 of those for alternative 1. 
co sider the following alternatives: 
1. Scottish  interconnectors:  This  set  of  investments,  which  is  always  presented  as  a 
package,  includes  installation  of  series  compensation  on  the  SPTL  and  NGET 
networks,  reconductoring  of  the  Harker‐Quernmore  circuit,  a  new  underground 
cable from Torness to Eccles and an upgrade of the northern side of the Strathaven‐
Wishaw‐Kaimes  double  circuit  from  275kV  to  400kV.  This  results  in  a  total  of 
935MW new transmission capacity across the SCO‐UNO system boundary, at a total 
investment  cost  (including  costs  of  funds  during  construction,  lifetime O&M  costs 
and costs resulting from outages during construction) of £368M. 
2. Western HVDC link: This investment alternative concerns a new offshore HVDC link 
between  Hunterston  and  Deeside,  creating  1530MW  of  extra  capacity  across  the 
 
boundary  between  regions  SCO  and  NOR,  with  £626M  being  its  total  investment 
cost. 
3. Eastern HVDC: This investment alternative is similar to the previous one, except it 
connects  Scotland  with  region  UNO  rather  than  region  NOR.  In  particular,  it 
14 
concerns a new 1530MW offshore HVDC link between Peterhead and Hawthorn Pit 
at a total investment cost of £627M. 
4. English East Coast – Humberside HVDC: This investment alternative includes a new 
1913MW  onshore  HVDC  link  from  Humberside  into  East  England  via  Walpole 
(NOR–CEN) and 850MW expansion of boundary B8 (NOR–MID). Its total investment 
cost is £447M. 
 
 5. South West: This  alternative  consists  of  a  new  400kV  line  to  the  South West,  the 
upgrading  of  other  lines  to  400kV,  and  some  substation  rebuild  and  upgrades 
providing a total of 1750MW extra capacity out of the South West. (SWE–CEN), with 
a total investment cost of £251M. 
 
Table 3. Transmission investment costs – 2010 
Alternative  Overnight 
construction 
£M) costa (
Outage Costb 
(£M) 
Lifetime O&M 
costs (£M, 
ent worth) pres
CZ (£M)c 
1  353  120 30.4 368 
2  805.3  0 51.8 626 
3  828.6  0 51.8 627 
4  593  0 37.0 447 
5  285.5  40 20.8 251 
a. Undiscounted sum of c incurred in each year of onstruction costs in all years. The fractions of costs 
construction can be found in KEMA (2010). 
b. Incurred one year before construction is finished 
c. Includes interest accumulated during construction, outage costs, and present worth of O&M costs, all 
discounted to 10 years before the in‐service date (see text) 
 
4.2. Generation 
Generation types, costs and characteristics 
Generator efficiencies were taken from NEA and IEA (2005), DOE (2010) and from our own 
calculations.  These  were  then  used,  together  with  the  fuel  prices  listed  in  Table  3,  to 
calculate  the  variable  costs  of  generation. Note  that  these  are  costs  in 2010;  the  costs  in 
ater ml odel stages vary across scenarios. Assumptions about these variations are discussed 
below.  
  Capital costs, carbon emissions and lifetime assumptions were also taken from the 
above  sources,  as  well  as  from  PRIMES  (2005),  Parliamentary  Office  of  Science  and 
Technology (2006) and Greene & Hammerschlag (2000). Note that the capital costs include 
construction costs and lifetime operation and maintenance costs, and they are discounted 
to the year in which the investment decisions are made, i.e., 10 years before construction is 
completed.7  2005  costs  are  inflated  to  2010  costs  using  the  UK  Consumer  Price  Index 
(Office for National Statistics, 2010). 
  Forced outage rates  for conventional, distributed and hydro plants are  taken  from 
the same sources. Planned outage rates for these plants are taken from EIA (1999), where 
average  yearly  outages  rates  were  converted  to  periodic  outages  rate  through  dividing 
them by 12 and subsequently multiplying them with the number of months  that planned 
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where  OMCg  is  the  yearly  operation  &  maintenance  cost  for  generator  type  g,  OCg  its  overnight  cost  not 
including any allowance  for  funds used during construction, AFUDC), K  the year construction  is  completed 
and  γk  the  fraction  of  overnight  costs  spent  in  year  k.  The  inclusion  of  operation  and maintenance  in  the 
capital costs facilitates the analysis. As long as generators have a fixed lifetime, which cannot be shortened or 
prolonged, this does not influence the results. 
i − −⎡ ⎤ ⎡ ⎤+⎛ ⎞ ⎛ ⎞⎛ ⎞ ⎛ ⎞= −⎢ ⎥ ,  
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outages are assumed to take place. Outages rates for wind turbines are taken from Harman 
t al. (2008) and Feng et al. (2010). Again, yearly average outages rates were converted as 
bove.  
e
a
 
Table 4 rice 10 . Raw fuel p s – 20
Fuel  Price  Price (£/MWh) 
Coal  50£/tonne 6.56
Gas  0.5£/therm 17.06
Uranium  72.75£/kg 0.52
Biomass  10£/MWh 10.00
 
Table 5. Operating costs and characteristics – 2010 
Plant type  Efficiency  Variable 
O&M 
CY  FOR  POR  CO2 
emissions 
  %  £/MWh £/MWh % %  t/MWh
Coal  46.1  3.10 17.33 15.00 13.03  0.748
Gas – combined cycle  59.1  1.35 30.22 15.00 7.03  0.353
Gas – open cycle  32.0  2.14 55.45 15.00 7.03  0.530
Nuclear  36.1  0.34 1.79 15.00 10.46  0.000
Biomass  38.0  4.53 30.85 17.00 8.57  0.093
Distributed generation  38.0  4.80 49.70 17.00 8.57  0.540
Hydro  n/a  1.64 1.64 5.00 8.57  0.000
Onshore Wind 1  n/a  0 0 1.80 1.20  0.000
Onshore Wind 2  n/a  0 0 1.80 1.20  0.000
Onshore Wind 3  n/a  0 0 1.80 1.20  0.000
Offshore Wind  n/a  0 0 3.80 1.20  0.000
 
Table 6. Investment costs and lifetime – 2010 
Plant type  Overnight 
costs 
Overnight costs + 
AFUD
en ye
C, discounted 
ars t
Fixed O&M  Lifetime  CX 
  £/kW  £/kW £/kW/year  years  £/kW
Coal  ‐  ‐ ‐ 40  ‐
Gas – combined cycle  505  343 28.60 30  627
Gas – open cycle  390  258 26.59 30  521
Nuclear  2583  1889 33.95 50  2289
Biomass  1432  974 40.08 30  1371
Distributed generation  811  536 28.60 25  795
Hydro  3608  2444 28.86 25  2706
Onshore Wind 1  964  637 28.48 25  896
Onshore Wind 2  1205  796 28.48 25  1055
Onshore Wind 3  1446  955 28.48 25  1214
Offshore Wind  1989  1314 48.96 25  1759
 
  Although the existing coal generation capacity can be used, no new capacity can be 
built. We do not  consider  coal plant with  carbon  capture and  storage  (CCS)  as,  based on 
existing estimates of its costs (IPCC, 2005), including the costs of storage and increases in 
fuel consumption,  it will not be competitive enough to capture a significant market share 
by  2030.  Other  types  of  plant,  such  as  those  using  solar,  wave  or  tidal  energy,  are  also 
 excluded,  for  the  same  reasons.  Of  course,  significant  reductions  in  the  costs  of  carbon 
apture a   l a lc   and  stor ge or  so ar,  wave  and  other  types  of  pl nt  cou d  change  this.  Further 
research should address this. 
  All  types  of  wind  turbines,  hydro  and  biomass  plants  are  considered  to  be 
enewable,  and  only  power  generated  by  these  types  of  generators  can  count  towards  a 
enewables target. Only wind and hydro are intermittent. 
r
r
 
Existing generation capacity and maximum newbuild 
This data was taken from the 2009 DUKES (DECC, 2009), which includes all power plants 
with an installed capacity greater than 1MW. These plants were then sorted into the seven 
regions using  their post codes.  If plants could be co‐fired, only  their main  fuel was  taken 
into  account,  and  if  no  information was  available  on what  their main  fuel was,  the  first 
mentioned  fuel was  used.  Oil‐  and  coal‐fired  plant  that  is  scheduled  to  be  closed  before 
2020 to comply with the EU Large Combustion Plant Directive (LCPD) was removed from 
the  dataset.  Similarly,  nuclear  plants  that  are  scheduled  to  be  closed  before  2020  were 
emover d, with only Torness, Hartlepool, Heysham 1 and 2, and Sizewell B remaining. CCGT 
plants currently under construction were added. 
  For on‐ and offshore wind farms, the list in the 2009 DUKES proved to be outdated. 
The RenewableUK  (formerly  BWEA) UK Wind  Energy Database  (UKWED) was  therefore 
used instead. Again, wind farms were sorted into regions using their post codes, and only 
arms wf ith an installed capacity greater than 1MW were considered. Wind farms currently 
under construction were included. 
  Assumptions on maximum capacities in 2020 and 2030 were compiled from various 
sources.  The  maximum  installed  onshore  wind  capacity  was  taken  from  Garad  Hassan 
(2001).  Because  a  similar  study was  not  available  for  regions  in  England  and Wales, we 
used the Scottish maximum capacities, scaling them down proportionate to the size of each 
region.  The maximum  offshore  wind  capacity  in  2020 was  calculated  as  the  sum  of  the 
maximum capacities  in  the round 1, 2 and 3 tenders, as well as  the proposed sites  in the 
cottisS h territorial waters. The maximum offshore wind capacity in 2030 is assumed to be 
20GW in each English/Welsh region and 25GW in Scotland.  
  The potential for biomass plant is assumed to be limited to 4GW, with a maximum of 
1GW in each region, because the biomass is usually grown in close proximity to the power 
plant. Similarly, since most of the suitable sites for hydroelectric power plants have already 
een eb xploited, the potential for new hydro is assumed to be limited, and zero in EST and 
SWE.  
  We assume that, in the scenarios where nuclear newbuild is possible, a maximum of 
3GW can be built before 2020, which is in line with the scenarios National Grid uses in its 
planning  studies.  In  2030,  the  installed  capacity  is  limited  to  40GW, with  a maximum of 
0GW in each region. Gas turbines of both types can be built in large numbers, up to 20GW 
n each region. 
2
i
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Table 7. Existing generation capacity – 2010 (MW) 
Plant type  SCO  UNO  NOR  MID  CEN  SWE  EST  Total 
Coal  2304  0  8512 7026 1913 0 0  19755
CCGT  123  1875  10538 4394 9814 890  2220  29854
OCGT  1540  0  210 124 715 63 167  2819
Nuclear  1205  1190  2400 0 1188 0 0  5983
Onshore Wind 1  2507  120  491 119 348 47 60  3691
Onshore Wind 2  0  0  0 0 0 0 0  0
Onshore Wind 3  0  0  0 0 0 0 0  0
Offshore Wind  190  4  330 194 879 0 563  2160
Hydro  1296  6  120 0 0 0 0  1422
Biomass  56  0  311 0 158 0 0  525
DG  0  0  0 0 0 0 0  0
Total  9221  3195  22912 11857 15015 1000  3010  66210
 
Table 8. Maximum in alled generation capacity – 202 (MW) st 0 
Plant type  SCO  UNO  NOR  MID  CEN  SWE  EST  Total max 
Coal  –  –  – – – – –  –
CCGT  20000  20000 20000 20000 20000 20000  20000  –
OCGT  20000  20000 20000 20000 20000 20000  20000  –
Nuclear  4205  4190  5400 3000 4188 3000 3000  8983
Onshore Wind 1  3833  714  1798 978 2829 872 291  –
Onshore Wind 2  3833  714  1798 978 2829 872 291  –
Onshore Wind 3  3833  714  1798 978 2829 872 291  –
Offshore Wind  11063  484  19957 464 14124 0 1894  –
Hydro  1500  500  500 500 500 0 0  –
Biomass  1000  1000  1000 1000 1000 1000 1000  4000
DG  5000  5000  5000 5000 5000 5000 5000  –
 
Table 9. Maximum in talled generation capacity – 2030 (MW) s
Plant type  SCO  UNO  NOR  MID  CEN  SWE  EST  Total max 
Coal  –  –  – – – – –  –
CCGT  20000  20000 20000 20000 20000 20000 20000  –
OCGT  20000  20000 20000 20000 20000 20000 20000  –
Nuclear  20000  20000 20000 20000 20000 20000 20000  40000
Onshore Wind 1  3833  714  1798 978 2829 872 291  –
Onshore Wind 2  3833  714  1798 978 2829 872 291  –
Onshore Wind 3  3833  714  1798 978 2829 872 291  –
Offshore Wind  25000  20000 20000 20000 20000 20000 20000  –
Hydro  1500  500  500 500 500 0 0  –
Biomass  1000  1000  1000 1000 1000 1000 1000  4000
DG  5000  5000  5000 5000 5000 5000 5000  –
 
Wind output  
We use hourly 1995 regional wind output data from Neuhoff et al. (2007), which is created 
by converting average regional wind speeds to output using the power curve of a Nordex 
N80 turbine. We have no reason to assume that wind speeds in the 2010–2030 timeframe 
will be significantly different from those in 1995, as the average wind speed in 1995 does 
 not  appear  to  be  significantly  different  from  the  long‐time  average  (Sinden,  2007). 
However, we recognize  that  the average and pattern of wind can vary  from year‐to‐year, 
and  future  work  should  attempt  to  include  a  distribution  of  wind  that  reflects  the 
distribution  of  conditions  over  several  years.  The  robustness  of  the  data  is  further 
discussed  in Neuhoff  et  al.  (2006).  As  figure  3  shows,  there  is  a  significant  difference  in 
ind  capacity  factors  among  the  seven  regions:  on  average,  a  1MW  turbine  in  Scotland 
roduces almost twice as much electricity as a similar turbine in the Midlands.  
w
p
 
 
Figure 3 – Capacity factor of wind turbines in all regions 
 
Neuhoff  et  al.  only  consider  onshore  wind  farms.  We  generate  regional  hourly 
ffshore wind output data according to the following formula: 
 
o
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where τ  is  the hour nearest  in time to t when Woffshore,i,t > 0.  If τ  is not unique (i.e.,  in  the 
third  hour  of  a  five‐hour  period  where  onshore  wind  does  not  produce  any  output), 
      (26) 
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where  τ1  and  τ2  are  nearest
region, αi is chosen such that
  hours  before  and  after  t  for which Woffshore,i,t  >  0.  For  every 
  
, , , ,1.13offshore i t onshore i t
t t
W W=∑ ∑                 (28) 
to correspond to the 13% average difference in load factors reported in the 2009 Digest of 
UK Energy Statistics (DUKES, 2009) 
 
   This  particular  transformation  is  chosen  to  reflect  the  fact  that  offshore  wind 
turbines have higher average load factors and also produce electricity during more hours. 
The negative logarithmic function results in load duration curves similar in form to those in 
he offshore wind literature (e.g. Sørensen, 2004). As an example, figure 4 shows the result 
f the transformation for wind output in SCO. 
t
o
 
 
 
Figure 4 – Wind output duration curve for onshore and offshore wind in SCO 
 
Hydro output 
We use hourly hydro output data from Duncan (2010), who models a hypothetical run‐of‐
river  scheme  located  in  the  Glenmeannie  catchment  in  the  North  of  Scotland,  using 
simulated  flows produced by  a hydrological model  for 1961‐2005. The  scheme utilises  a 
single Francis turbine and has a mean flow of 5.97 m3/s (the maximum flow the turbine can 
use) and a gross head of 100m, which a typical size, giving a max output rating of 4976 kW, 
accounting  for  hydraulic  losses  and  efficiency  of  the  Francis  turbine.  To  account  for 
n
20 
generator and transformer efficiency a d  local  transmission  losses, we reduce the output 
by 5% in all hours.  
  This data was used to calculate hourly  load factors, which were aggregated across 
all  years  and  across  all  days  in  a  month,  resulting  in  twelve  monthly  averages.  These 
averages were then used to construct one year of hourly output data, which was generated 
by  drawing  random  numbers  from  a  normal  distribution  with  the  calculated  monthly 
average  as  mean,  and  a  standard  error  of  0.2.  The  final  dataset  was  constructed  by 
changing these hourly load factors to zero if they were negative, and to one if greater than 
one.  The  standard  error  was  chosen  such  that  the  hydro  output  was  similar  to  a 
epresentative month of the original data,  including a number of hours with zero ourtput 
nd a number of hours with maximum output.  
r
a
 
Other assumptions 
 
 We do not include ramping constraints in the analysis presented below, as they result in an 
additional computational burden, and are usually  thought  to have  limited effects  in  long‐
term planning models. Moreover, the sampling process we use is not compatible with the 
use  of  ramping  constraints,  as  it  samples  individual  hours,  rather  than  larger  periods. 
Changing  to  the  latter, while  keeping  the  sample  size  constant, would  result  in  a  sample 
with moments and correlations further away from those of the population. To verify that 
the exclusion of ramping constraints had no influence on the results, we included them in 
ne model o run,  without  changing  the  sample.  Even  though  this  approach  overstates  the 
influence of ramping constraints, t he optimal transmission expansion plan did not change.   
  We assume  that new generation  capacity built  in 2010 and 2020 will  last  at  least 
until  the end of  the  timeframe modelled;  it does not depreciate. Generation capacity  that 
xists ae t the start of 2010 is assumed to depreciate at a constant yearly depreciation rate δg, 
where δg is the inverse of the generator’s lifetime. 
  The capacity reserve margin, RR, is assumed to be 5% over peak demand. Planned 
maintenance  is  assumed  to  take  place  from  April  to  October.  To  calculate  the  capacity 
credit of the renewable power sources,  gCC , we take the 20% peak demand hours, and in 
those hours, the nation‐wide average resource availability during the 5% of hours with the 
lowest  resource  availability.  This  results  in  a  capacity  credit  of  7.08%  for  onshore wind, 
10.79% for offshore wind and 22.14% for hydro, not including any adjustments for forced 
utages. These figures are in line with those quoted in the existing literature (e.g. Bartels et. 
l., 2006). 
o
a
 
4.3. Demand 
We  obtained  one  year  of  half‐hourly  demand  data  at  Grid  Supply  Points,  aggregated  for 
each  of  the  SYS  study  zones,  from National  Grid.  The  data  stretches  from  April  2009  to 
March 2010; to align it with the wind and hydro data, we moved April‐December 2009 to 
he end
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t res  of  pumped  storage  installed  in  each  region  as  a  part  of  the  total  amount  of 
pumped storage installed (24% in SCO and 76% in NOR).  
  From the National Grid website (National Grid, 2010), hourly data on power flows 
on the Moyle interconnector and the interconnector to France were collected; these were 
substracted  from  demand  in  SCO  and  EST,  respectively.  In  2020,  the  first  year  in which 
dispatch is calculated in our model, the BritNed interconnector will also be operational. We 
used hourly data on expected BritNed flows from Parail (2010), and substract them from 
demand in EST. The result is one year of hourly demand data for each of our seven regions, 
net of  imports/exports and net of  generation by pumped storage  facilities. Table 10  lists 
some statistical properties of the flows on the interconnectors. 
t  of the dataseries, thus creating one calendar year of data. The half‐hourly data was 
then aggregated to hourly data, and SYS study zones were aggregated to our seven regions. 
  Data  on  the  electricity  use  of  pumped  storage  was  taken  from  the  National  Grid 
website (insert reference). We assume that each day at 9 a.m, 70% of the energy used for 
pumping  in  the  previous  night  is  available  to  meet  demand.  This  corresponds  to  the 
efficiency of the UK’s largest pumped storage facility, Dinorwig Power Station in Gwynedd, 
North  Wales  (First  Hydro  Company,  2010).  From  9am  to  11pm,  1/15  of  this  energy  is 
substracted  from demand  in every hour. This  is  allocated  to  the  individual  regions using 
he  sha
 
  
 
Table 10. conne r flow statistics  Inter cto
Interconnector  Min  Max  Mean  Stdev 
Moyle (IE–UK)  ‐464 81 ‐261 137
France (FR–UK)  ‐2022 1985 127 1383 
BritNed (NL–UK)  ‐1000 1000 ‐258 939
 
 
 
Figure 5 – Net demand averages and ranges 
Sampling 
Using a full set of 8736 hours8 in every model period would result in a model with several 
millions of variables and constraints, which is too large to solve. We therefore sample 500 
hours. To ensure that the sample preserves the original correlations between wind output 
and demand  in  the  seven  regions,  as well  as  the means and  standard deviations of wind 
output and demand, we take 10,000 samples of 500 hours, and choose the sample whose 
statistical  properties  most  closely  match  the  original  full  data  set  of  8736  hours.  In 
particular, we choose the sample that minimises 
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where  ddcorri,j  is  the  correlation  between  demand  in  regions  i  and  j,  dwcorrij  the 
correlation  between  demand  in  region  i  and  wind  output  in  region  j,  wwcorrij  the 
correlation between wind output in regions i and j, dmeani the average demand in region i, 
wmean   the  average  wind  output  in  region  i,  dsdi  the  standard  deviation  of  demand  in 
  (27) i I
∑∑
 
i
                                                 
8 Not 8760, for reasons explained above. 
 region i and wsdi the standard deviation of wind output in region i. Bars above parameters 
indicate  that  they  apply  to  the  sample  of  500  hours  only.  The  exact  values  of  these 
orrelations, means and standard deviations  for both  the  full dataset and  the  sample are 
isted in appendix A. 
c
l
 
4.4. Scenarios 
We developed six scenarios, which are broadly in line with existing sets of scenarios, such 
as those developed by Redpoint (2007), Ofgem (2008, 2009) and Elders et al. (2008). None 
of  these  sets  of  scenarios  could  be  used  directly,  as  they  are  all  developed  for  different 
types of models where,  for  instance,  future  installed generation capacity  is an exogenous 
parameter in each scenario, rather than a variable representing the equilibrium response 
of  the  generation  market.  However,  our  scenarios  are  intended  to  span  the  same 
approximate range of possible  future developments regarding  fundamental  technological, 
economic, and policy drivers. 
  The six scenarios capture several different effects. First of all,  the  levels of several 
model parameters, such as future generation costs and demand levels, are different across 
scenarios.  Given  their  probabilities,  the  means  and  ranges  of  these  parameters  can  be 
calculated. Moreover, the scenarios also capture the correlations between the parameters. 
Since  there  are  only  six  scenarios,  and  many  parameters,  not  all  correlations  are 
present ult  to  incrre ed,  but  it  is  diffic ease  the  number  of  scenarios,  for  computational 
reasons. As a base case, we assume the scenarios have equal probabilities; πs = 1/6 for all s. 
   In the first scenario, ‘Status Quo’, there are no major changes to any of the variables 
that  influence  transmission  and  generation  planning.  Demand  grows  very  slowly,  and, 
although  gas  prices  increase,  resulting  in  a moderate  increase  in  operating  costs  of  gas‐
fired power plants, capital costs of all power plants remain at their current level.  
The  carbon  price  remains  at  the  current,  low,  level  and  no  renewables  target  is 
enforces.   The  second  scenario,  ‘Low  Cost  DG’  ,  is  a  scenario  where  distributed 
generation is more attractive. Gas prices have decreased, and technological advances have 
lowered the capital costs of distributed generation significantly. Carbon prices are twice as 
us  scenario,  a  mohigh  as  in  the  previo derate  renewables  target  is  enforced  and  only 
existing nuclear power plants can be replaced; no nuclear newbuild is allowed. 
  The  ‘Low Cost Large  Scale Green’  scenario,  on  the  other  hand,  features  conditions 
that are likely to favour more large scale renewables. Gas prices increase significantly, an 
ambitious renewables target is enforced and the carbon price is high. On the demand side, 
energy efficiency measures, cou
ficantly lower demand. 
pled with the fact that energy‐intensive industries leave the 
country, lead to a signi
‘Low Cost Conventional’ is the opposite of this scenario. A simultaneous decrease in 
the  gas  price  and  the  capital  costs  of  new  conventional  plant,  together with  a moderate 
deman
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d  growth,  low  carbon  price  and  the  absence  of  a  renewables  target  create  a 
favourable environment for conventional plant. 
In  the  ‘Paralysis’  scenario,  a  change  in  public  opinion  not  only  prevents  the  new 
build of nuclear plants, it also makes the construction of other types of onshore generation 
capacity, as well as transmission, much more expensive. Even though demand growth and 
the  carbon  price  are  both  moderate,  this  is  the  ‘worst  case’‐scenario,  in  which  building 
anything is very difficult. 
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Finally,  ‘Techno+’ is a scenario in which technological progress decreases the costs 
of all new construction projects, of generation as well as  transmission. This scenario also 
features a moderate demand growth, a moderate carbon price and a moderate renewables 
target.
 Table 11. 2020 scenarios  
Scenario 
 
Operating costs CY 
(change from 2010) 
Capital costs CX 
(change from 
2010) 
Transmission 
investment 
costs CZ 
(change from 
2010) 
Demand 
(change 
from 
2010) 
Carbon 
price 
(₤/tonne) 
Renewables target 
( % of total 
electricity 
production) 
Nuclear 
newbuild 
Status Quo  CCGT/OCGT/DG +30% 2.5% 15 None enforced
Low Cost DG  CCGT/OCGT ‐10%, DG ‐
50% 
DG ‐30% 2.5% 30 10% Replacement onlya 
Low Cost Large 
Scale Green 
CCGT/OCGT/DG +60% Renewables ‐30% ‐10%  50 30%
Low Cost 
Conventional 
CCGT/OCGT/DG ‐10% Conventional ‐
20% 
10% 20 None enforced
Paralysis  CCGT/OCGT/DG +30% All except offshore 
+100% 
+100% 10% 30 10% Replacement onlya 
Techno+  CCGT/OCGT/DG +30% All ‐20% ‐20% 10% 30 20%
a. In this scenario, the total amount of nuclear capacity installed in 2020 cannot exceed the installed capacity in 2010  
 
Table 12. 2030 scenarios 
Scenario  CY (change from 
2010) 
CX (change from 
2010) 
Demand 
(change 
from 2010 
Carbon price 
(₤/tonne) 
Renewables target 
( % of total 
electricity 
 production)
Nuclear 
newbuild 
Status Quo  CCGT/OCGT/DG +80% 5% 15 None enforced
Low Cost DG  CCGT/OCGT ‐20%, DG ‐
50% 
DG ‐30% 5% 50 20% Replacement onlya 
Low Cost Large 
Scale Green 
CCGT/OCGT/DG 
+160% 
Renewables ‐30% ‐20% 80 40%
Low Cost 
Conventional 
CCGT/OCGT/DG ‐20% Conventional ‐
20% 
20% 25 None enforced
Paralysis  CCGT/OCGT/DG +80% All except offshore 
+100% 
20% 50 20% Replacement onlya 
Techno+  CCGT/OCGT/DG +80% All ‐20% 20% 50 30%
a. In this scenario, the total amount of nuclear capacity installed in 2030 cannot exceed the installed capacity in 2020  
25 
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fo estment earlier rather than later. However, as section 5.2 shows, this cannot be the 
main explanation.  
  Secondly,  and most  importantly,  it may be optimal  to  invest  early  in  transmission 
expansion  projects  that  are  likely  to  be  built  anyway.  That  way,  the  benefits  can  be 
 
5. Results 
Based on the assumptions summarized above, we solve the model outlined in section 3 as a 
Mixed‐Integer  Program  (MIP)  in  AIMMS  3.9,  using  Gurobi  2.0.1.  The  model  has 
approximately 500K decision variables and a similar number of constraints. Several sets of 
results are summarised here. We first report the optimal stochastic solution, which we then 
compare  to  the more  traditional  robustness  analysis.  This  is  followed by  analyses  of  the 
VPI, ECIU and ECIO. Finally, we report the results of a regret analysis and an analysis the 
mplications of risk‐aversion. 
E
i
 
5.1. Optimal stochastic solution  
An optimal stochastic solution consists of the expected cost‐minimising strategy of a single 
first stage (“here‐and‐now”) set of  investments that applies to all scenarios, as well as six 
sets of later second stage (“wait‐and‐see”) investments and operation decisions, one set per 
scenario.  In  the  stochastic  solution,  the  Eastern  and Western  HVDC  projects,  connecting 
Scotland  to  England,  are  built  in  the  first  stage  to  increase  the  transmission  capacity 
to/from  Scotland.  Only  if  offshore  wind  becomes  less  expensive  relative  to  other  plant 
types (i.e.,  in  the Paralysis scenario, where other kinds of generation become much more 
costly or even infeasible), are the existing interconnector to Scotland and the connection to 
the  South  West  upgraded  in  the  second  stage  to  accommodate  the  resulting  large 
investments  in  wind.  In  all  other  scenarios,  there  is  no  second‐stage  transmission 
investment.  Tables  13  and  14  show  the  generation  investments  undertaken  in  the  two 
model periods. They show that more offshore wind is built in the Paralysis scenario than in 
the  other  scenarios  because  nuclear  new  build,  other  than  the  replacement  of  existing 
lants,p   is not allowed, and  the costs of offshore wind  turbines have decreased relative  to 
the cost of other plant types. 
  There are several explanations for this pattern of more transmission investment in 
the  first  stage.  Firstly,  it  could  result  from  the  ten  year  lead  time  of  transmission  and 
generation expansion projects. Because of the long time between investment decisions and 
operation of new lines and plants, decisions in 2010 have to be taken in anticipation of all 
possible scenarios for 2020. Specifically, if at least one of these scenarios includes a binding 
renewables  target,  the  building  of  new  renewable  capacity  has  to  start  in  2010,  because 
starting in 2020 will be too late. Since the most attractive renewable resource that can be 
built on a large scale, strong wind, is mainly available in Scotland, this also means that the 
transmission capacity needed to transport the output of Scottish wind turbines southwards 
also has to be built between 2010 and 2020. Similarly, if at least one scenario includes high 
demand  growth  in  2020,  the  building  of  new  generation  capacity  (including  reserve 
capacity in the form of open‐cycle gas turbines, as table 3 shows) will have to start much 
earlier,  even  though  that  scenario  is  not  necessarily  likely  to  occur.  Hence,  generation 
capacity,  and  the  transmission  capacity  needed  to  transport  the  electricity  generated  by 
that capacity, has to be built to satisfy all constraints in the most extreme scenarios. This, 
together with relatively low demand growth rates after 2020, provides a strong incentive 
r inv
 obtained  as  early  as  possible,  including  investment  and  operation  of  more  economical 
power plants, reducing the costs of generation.  
Finally, although transmission investments in 2020 are discounted ten years, thus reducing 
their present discounted value, part of this is offset by an increase in the expected price of 
ew trn ansmission lines. On average, across scenarios, the overnight cost of transmission in 
2020 is 2/15 more expensive than in 2010. 
  To some extent, the emphasis on first‐stage investment is the result of end effects. If 
a  third,  later  decision  stage  for  transmission  investment  was  modelled,  with  additional 
scenarios,  this  might  change  the  results  somewhat.  However,  such  a  model  would  be 
several  times as  large as  the present model, which already stretches  the capability of  the 
solver  and hardware  available  to us,  so  determination of whether  the  high  level  of  first‐
tage investment is an artefact of the use of two rather than more stages will need to be the 
ubject of future research. 
s
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Table 13. Generation investment 2010 (MW), stochastic solution 
Region  Onshore wind  Biomass  Nuclear  CCGT  OCGT 
SCO  8724  ‐  ‐ 316 
UNO  1348  1000 293 2234 4609
NOR  5067  ‐  ‐ ‐ ‐ 
CEN  4518  887 3217 ‐ 3082
SWE  2586  814 ‐ ‐ 1710
EST  542  925 584 ‐ 1532
 
Table 14. Generation investment 2020 (MW), stochastic solution 
Scenario  Onshore 
wind 
Offshore 
wind 
Biomass  Nuclear  CCGT  OCGT  
Status Quo  ‐  ‐  ‐ UNO: 3414
 
CEN: 9216 
SWE: 952
EST: 264 
‐ ‐ 
Low Cost DG  ‐  SCO: 284
 
UNO: 27 
NOR: 109
CEN: 78 
SWE: 11 
EST: 13 
‐ SCO: 180
 
UNO: 178 
OR: 359
EN: 178 
N
C
 
UNO: 1715 
 CEN: 4971
SWE: 606 
‐ 
Low Cost Large 
Scale Green 
‐  SCO: 675
NOR: 109
 
 
CEN: 78 
E: 11
ST: 13 
SW
E
MID: 108 UNO: 2738
 
 
MID: 1733
CEN: 7146
SWE: 513 
‐ ‐ 
Low Cost 
Conventional 
‐  ‐  ‐ UNO: 5794
 
MID: 3820 
8
6 
CEN: 1027
SWE: 103
EST: 190 
‐ ‐ 
27 
 
 Paralysis  ‐  SCO: 3411
NOR: 15746
 
 
SWE: 3718 
CEN: 32
EST: 75 
SCO: 180
 
UNO: 178 
59
8 
NOR: 3
CEN: 17
UNO: 3032
 
  
CEN: 2277
E: 424 SW
CEN: 7122
EST: 845 
Techno+  SCO: 1668 
UNO: 27 
 NOR: 109
CEN: 986 
SWE: 11 
EST: 304 
SCO: 612 
SWE: 414 
CEN: 32 
EST: 75 
UNO: 
29
7578 
MID: 28
CEN: 
6 
14180 
SWE: 85
‐  ‐ 
EST: 65 
 
  Tables 15 and Fig. 6 show how these plants are used in each second‐stage scenario. 
Table 15 lists the average load factors of all types of plants, from which several interesting 
conclusions  can  be  drawn.  Firstly,  OCGT  plants  are  almost  exclusively  used  as  reserve 
capacity. This  is because,  although  they have a high variable  cost,  this  is not  relevant,  as 
most of them will never be used. Their low fixed costs therefore make them very attractive. 
Secondly,  the  load  factors  can vary  significantly across  scenarios;  for  instance, much  less 
coal plant is used in the Low Cost DG scenario than in any other. This shows that different 
carbon  prices,  renewable  targets  and  demand  growth  can  significantly  change  the  UK 
generation mix.  Finally,  although  offshore  wind  turbines  can  produce more  power  than 
onshore wind turbines, they have lower average load factors. However, this is arbitrary, as 
both types of turbines have zero variable costs. When wind has to be spilled, as is the case, 
the model will dispatch onshore and offshore wind randomly, up to the export constraint. 
Fig.  6  shows  the  load  duration  curve  for  one  of  the  scenarios.  The  plant  merit  order  is 
clearly visible; nuclear plants are used as base load, and run continuously throughout the 
year. Coal plants are also used for most of the year, except in periods with a very low load 
net of wind and hydro output. Biomass and CCGT plant is operated as mid‐load plant, while 
open cycle turbines are used as peaking capacity. The bands are not completely smooth, for 
several reasons. Firstly, hours are sorted by their net load, so summer and winter hours, in 
which plants have different availability rates, are mixed. Secondly,  if wind output  is high, 
onventional  generators  in  export‐constrained  regions  will  not  be  able  to  export  their 
ower. Hence, their feasible production varies from hour to hour. 
c
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 Table 15. Average load factors in 2020 9 
Scenario  Onshor
nd e Wi
Offshor
nd e Wi
Hydro  Biomass  Nuclear  Coal  CCGT  OCGT 
Status Quo  0.31  0.34  0.48 0.55 0.82 0.76 0.15  0.0025 
Low Cost DG  0.31  0.34  0.48 0.80 0.82 0.07 0.55  0.0025
Low Cost 
Scale Green 
Large  0.31  0.34  0.47 0.78 0.81 0.56 0.06  0.0001
Low Cost 
Conventional 
0.31  0.34  0.48 0.73 0.82 0.73 0.23  0.0071
Paralysis  0.31  0.34  0.48 0.80 0.82 0.74 0.22  0.0071
Techno+  0.31  0.34  0.48 0.80 0.82 0.74 0.22  0.0071
 
 
 
Figure 6. 2020 load duration in the Status Quo scenario, net of wind and hydro.  
 
 
                                                 
9  Defined  as  the  average  production,  as  a  fraction  of  the  installed  capacity  at  the  beginning  of  the  period 
(including reserve capacity):  
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5.2 Comparison of Optimal Stochastic Solution with Traditional 
“Robustness” Analysis 
Stochastic models are complicated and expensive to run; often, only deterministic (single 
scenario  models)  are  available.  For  this  reason,  a  more  traditional  type  of  robustness 
analysis can be performed using a deterministic model to derive an optimal plan for each 
scenario. Then, if the investments made right away (first‐stage) in each of those plans are 
the same, a planner can be confident that this is the correct decision. 10 A weaker definition 
of robust decisions is to identify as robust all individual investments that occur in each of 
the scenario‐specific deterministic models (Lempert et al., 2006); such investments might 
be  anticipated  to  also  be  part  of  the  first‐stage  optimal  investment  strategy  for  the 
stochastic  model  (but  are  not  necessarily  so).  Conversely,  if  a  particular  investment  is 
chosen by none of the deterministic models, omitting it would be viewed as robust. Finally, 
those  investments  that appear only  in  some scenarios would be viewed as non‐robust. A 
robust strategy might then be recommended that includes investments (if any) that occur 
in  all  the  deterministic  models,  plus  others  that  occur  in  most  of  those  models,  and 
excluding investments that occur in very few or no deterministic models. However, there is 
no guar e t v sant e that such a s rategy would be optimal, or e en nearly  o, in the full stochastic 
model.  
We  conduct  such  a  robustness  analysis  here.  Table  16  shows  the  first  stage 
decisions in the stochastic solution as well as in the deterministic (single scenario) model 
for  each of  the  six  scenarios;  the  second‐stage decisions  are  shown as well  for  the  latter 
models. The table shows that there are no robust alternatives. Alternative {2} is chosen in 
five  scenario‐specific  models,  while  {1}  is  chosen  in  four  models,  and  {3}  in  three. 
Alternatives  {4,5}  are  never  chosen.  This  deterministic‐based  robustness  analysis  might 
lead  a  planner  to  conclude  that  {4,5}  should  definitely  not  be  chosen.  Since  five  of  six 
models choose {2}, it may be included in the most robust strategy, together with {1}, which 
is chosen in four of six models.  
However, this is not what the stochastic model selects, which is instead {2,3}. Thus, 
the deterministic robustness analysis and stochastic model can diverge. On the other hand, 
as shown later in this paper, {1,2} performs almost as well on an expected cost basis as the 
ptimal stochastic solution, so the inefficiency resulting from using the above deterministic 
obustness approach is not great. 
o
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Table 16. Transmis ment, stochastic and determ ns sion
Firs
 invest
t stage
inistic solutio
  Second stage 
Stochastic  2,3  Paralysis: 1,5 
ll other scenarios: ‐ A
Deterministic    ‐
Status Quo  2  ‐
                                                 
10 It can be proven that for a single decision maker problem, if the first stage decisions are identical in each 
deterministic model (one per scenario), then these are also the first stage decisions for a two‐stage stochastic 
program considering the same scenarios in the second stage. This is because solving the stochastic program 
is, in essence, the same as solving the separate scenario models except with the constraint that the first‐stage 
decisions are the same (non‐anticipativity constraint); the fact that the separate models coincidently satisfy 
this constraint without being forced to means that adding the constraint would not change the solution.  
 Low Cost DG  1,2,3 ‐
Low Cost Large Scale Green  1,2,3 ‐
Low Cost Conventional  ‐  ‐
Paralysis  1,2,3 ‐
Techno+  1,2  ‐
 
 
5.3. Expected Value of Perfect Information  
Transmission and generation 
The  stochastic  model  discussed  above  results  in  an  expansion  plan  that  has  the  lowest 
expected cost, considering all scenarios. However, if in the first model period transmission 
and  generation  planners  already  knew which  scenario  would  occur  with  certainty,  they 
could devise an expansion plan tailored to that scenario that results in lower costs for that 
scenario. A separate deterministic expansion plan can be made for each scenario assuming 
such  perfect  forecasting  ability;  these  are  listed  in  Table  16  above,  and  Table  17.  The 
probability‐weighted average cost of  these perfect  information‐based plans scenarios are 
necessarily lower (or at least no higher) than the expected cost of the stochastic model, the 
latter  forcing  the  first‐stage  decision  to  be  the  same  in  each  scenario.  The  decrease  in 
xpected  he e cost  then  represents  the  costs  resulting  from  imperfect  information  in  t first 
model stage, or the expected value of perfect information (EVPI). 
  As  table  16  shows,  the  deterministic  plans  are  different  across  scenarios.  All  the 
chosen  first‐stage  investments  (1, 2 and 3) result  in an  increase  in  transmission capacity 
from Scotland to England. They differ in capacity, cost and region of connection in England, 
which is why different alternatives are chosen in different scenarios. Interestingly, there is 
no second‐stage investment; even alternative 5, which is chosen in the second‐stage of the 
stochastic model when the Paralysis scenario occurs, is never built. This illustrates one of 
the  reasons  why  the  EVPI  is  positive;  the  building  of  this  transmission  expansion 
alternative  is avoided when,  in  the  first  stage, generation planners already anticipate  the 
correct scenario and plan accordingly. 
Table 18 lists the cost of each scenario’s deterministic expansion plan. The resulting EVPI, 
at  3%  of  the  total  system  costs  in  the  stochastic model,  is  high.  Note  however,  that  this 
assumes that both transmission and generation planners have perfect  foresight. The next 
section will explore the EVPI when only transmission planners have perfect foresight, while 
generators still face uncertainty. 
  It  is  noteworthy  that,  as  in  the  stochastic  model  (with  one  exception),  all 
transmission investment takes place in the first stage in the perfect information runs. This 
ndicates  that,  in  the  stochastic model,  it  is  not  primarily  the  fact  that  the most  extreme 
cenario has to be feasible which drives the preference for first‐stage investment.  
i
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 Table 17. Generation investment 2010 (MW), stochastic and deterministic solutions 
  Onshore 
wind 
Offshore 
wind 
Biomass  Nuclear  CCGT  OCGT  Hydro 
Stochastic  SCO: 8724 
UNO: 1348 
 NOR: 5067
 
 
CEN: 4518
WE:2586
ST: 542 
S
E
‐  UNO: 1000
 
CEN: 887 
SWE: 814
EST: 925 
UNO: 293
CEN: 3217
EST: 584 
 
UNO: 2234 SCO: 316 
UNO: 4609 
 
CEN: 3082 
SWE: 1710
ST: 1532 E
‐
Determi­
nistic: 
       
Status Quo  SCO: 6000 
UNO: 634 
NOR: 3269 
 
 
CEN: 2597
SWE: 2586
EST: 251 
‐  ‐ UNO: 2449
 
CEN: 537 
SWE: 724
EST: 385 
UNO: 1251 UNO: 3650 
 
CEN: 4270 
WE: 1561
ST: 2295 
S
E
 
‐
Low Cost 
DG 
SCO: 9834 
UNO: 1348 
NOR: 5067 
 
 
CEN: 5426
SWE: 2586
EST: 542 
‐  ‐ CEN: 3217
EST: 877 
UNO: 3586
CEN: 1911
SWE: 998 
 
UNO: 3533 
NOR: 573 
CEN: 632 
SWE: 1027 
‐
Low Cost 
Large 
Scale 
Green 
SCO: 9834 
UNO: 634 
NOR: 5067 
 
 
CEN: 4020
SWE: 2586
EST: 542 
‐  UNO: 1000
 
CEN: 887 
WE: 839
ST: 899 
S
E
 
UNO: 83
CEN: 321
EST: 40 
7
7 
‐ UNO: 1230  ‐
Low Cost 
Con‐
ventional 
SCO: 3834 
NOR: 1472 
SWE: 1713 
‐  ‐ UNO: 1833
 
CEN: 1721
SWE: 291
EST: 250 
 
SCO: 404
21
1 
UNO: 37
SWE: 81
EST: 35 
 
SCO: 641 
UNO: 3061 
NOR: 122 
 
CEN: 5223 
7SWE: 141
EST: 2862 
‐
Paralysis  SCO: 9834 
UNO: 2061 
NOR: 5067 
 
6 
CEN: 8255
SWE: 258
EST: 833 
SCO: 172  UNO: 925
CEN: 887 
SWE: 814 
EST: 1000 
CEN: 3217
EST: 877 
UNO: 6249
EN: 2099
WE: 831 
C
S
 
 
SCO: 180 
2181 
618 
UNO: 
NOR: 1
CEN: 
 
10581 
3SWE: 124
EST: 2083 
UNO: 496
CEN: 500 
Techno+  SCO: 8132 
UNO: 1348 
NOR: 5067 
 
6 
CEN: 5426
SWE: 258
EST: 542 
‐  UNO: 1000
 
CEN: 887 
SWE: 989
EST: 750 
UNO: 250
EN: 157
WE: 16 
6
2 C
S
 
‐ SCO: 230 
UNO: 4630 
 
CEN: 4788 
WE: 1523
ST: 2287 
S
E
 
‐
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 Table 18. EVPI (Transmission + generation)  
  Total costs  Savings resulting from perfect 
information 
Stochastic  £123,559M
Deterministic:   
Status Quo  £102,667M £20,893M 
Low Cost DG  £117,932M £5,628M
Low Cost Large Scale Green  £97,214M £26,346M 
Low Cost Conventional  £108,850M £14,709M 
Paralysis  £165,398M ‐£41,839M 
Techno+  £126,923M ‐£3,363M 
EVPI    £3,729M
VPI (% of stochastic costs)    3.02%E
 
Transmission only 
As  explained  in  the methods  section,  it  is  also  possible  to  calculate  the  EVPI when  only 
transmission  planners  have  perfect  foresight,  and  do  not  share  their  information  with 
generation  planners.  Generation  planners  act  as  Stackelberg  followers,  minimising 
expected costs across all scenarios, but observing the transmission expansion alternatives 
committed  to  by  the  transmission  planner  in  stage  1  (2010).  Table  19  shows  the 
transmission investments made in each instance of this model, and Table 20 shows how the 
transmission‐only EVPI is calculated. 
  This EVPI, at 0.08% of the costs in the stochastic model, is significantly lower than 
the EVPI when transmission and generation planners had perfect foresight. This indicates 
that most of the value of perfect information arises from the fact that generation planners 
can make better decisions on the siting and types of new plants. The value for transmission 
planners is lower, as in two out of six scenarios the optimal decision is the same as that in 
the  stochastic  model,  and  in  three  other  scenarios  the  decision  is  very  similar  (as 
alternatives  1,  2  and  3  all  provide  additional  transmission  capacity  to  Scotland,  albeit 
different capacities at different costs). However, some costs savings can still be made, most 
notably  in  the Paralysis  scenario, where all  investments  are now made  in  the  first  stage, 
before they become more expensive in the second. 
 
Table 19. Transmission investment, stochastic solution and deterministic solution where only transmission 
planners have perfect information. 
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  First stage  Second stage 
Stochastic  2,3  Paralysis: 1,5 
Stochastic 
(transmission planner alone has 
perfect information) 
 
 
 Status Quo  1,2  ‐
Low Cost DG  2,3  ‐
Low Cost Large Scale Green  2,3  ‐
Low Cost Conventional  1,2  ‐
Paralysis  1,2,3,4,5
 
‐
Techno+  1,2  ‐
 
Table 20. Transmissi I  on­only EVP
  Total costs
Stochastic  £123,559,326,934
Stochastic 
ation) (transmission planner alone has perfect inform
£123,457,746,636
Savings resulting from perfect information £101,580,298
Savings (% of stochastic costs)  0.08%
 
5.4. Expected Cost of Ignoring Uncertainty 
The EVPI quantifies  the  cost  difference between  the  stochastic model  and models where 
one or more actors have perfect foresight. Although the latter will result in lower costs than 
the stochastic model, it is unrealistic. Even stochastic optimisation is difficult, as all possible 
scenarios  have  to  be  identified,  and  optimisation  problems  of  the  size  necessary  to  plan 
transmission  are  computationally  intensive  and  difficult  to  solve,  especially  when  they 
 include  nonlinearities.  It  is  therefore  important  to  quantify  the  benefits of  stochastic 
planning over deterministic planning. This can be done using the ECIU.  
  Table 21  compares  the  total  expected  costs  in  the  stochastic model with  the  total 
costs  in  each  of  the  six  naïve  models.  The  ECIU  is  then  calculated  as  the  expected  cost 
  idifference across all scenar os. As Table 21 shows, this average ECIU is comparable to the 
transmission‐only EVPI.  
However,  the  ECIU  varies  tremendously  depending  on  which  deterministic  scenario  is 
designated as the naïve scenario for the purposes of the deterministic model. In particular, 
the costs of ignoring uncertainty are especially large if the transmission planner plans for 
the  Low  Cost  Conventional  scenario  because,  in  that  case,  there  is  no  first‐stage 
transmission  investment,  and high  costs are  incurred  in  stage 2 when  lines are added  in 
most of  the scenarios.  If  instead any of  the other  five scenarios occur  in stage 2, which  is 
likely,  the  variable  costs  of  generation  will  be  much  higher  than  necessary,  as  large 
amounts  of  renewable  generation  cannot  be  exported  from  regions with  attractive wind 
i
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resources. Table A.3 in the appendix lists the cond tional second stage decisions for each of 
the six naive models. 
Meanwhile,  the  costs of  ignoring uncertainty  are  relatively  low  in  the Low Cost DG,  Low 
Cost  Large  Scale  Green  and  Paralysis  scenarios,  because  there  the  naïve  first‐stage 
 
 t
m
 
ransmission investments include the two first‐stage lines that are optimal in the stochastic 
odel, as well as one nearly optimal alternative, 
Table 21. ECIU calculation 
  First­stage 
tran
nv
smission 
estment i
Total expected costs 
considerin
scenarios 
g all 
Costs of ignoring 
uncertainty 
Stochastic solution  2,3  £123,559M  
Naïve solutions:     
Status Quo  2  £123,670M £111M 
Low Cost DG  1,2,3  £123,564M £4M 
Low Cost Large Scale 
Green 
1,2,3  £123,564M £4M 
Low Cost Conventional  ‐  £124,046M £487M 
Paralysis  1,2,3  £123,564M £4M 
Techno+  1,2  £123,566M £7M 
Average    £123,662M £103M 
ECIU (% of stochastic 
costs) 
  0.08% 
 
5.5. Expected Cost of ignoring optionality (ECIO) 
Here  we  quantify  the  value  of  using  a  two‐stage  modelling  approach  in  which  the 
transmission system can be adapted  in stage  two  to  the realised scenario.  In order  to do 
this, we  specify  a  stochastic model  in which  the  second‐stage  transmission decisions  are 
constrained by non‐anticipativity; they have to be the same in every scenario. That is, the 
planner  is  committing  (in  an  open‐loop  fashion)  to  a  transmission plan  in 2010  for  next 
two decades, as opposed to the stochastic model that only makes that commitment for year 
2010 decisions. Since this open‐loop model  imposes additional constraints on investment 
compared  to  the  original  stochastic  model,  it  cannot  result  in  lower  expected  costs. 
However, they can be higher, and difference between the two is a measure of the additional 
osts  r h o n  c esulting  from  t e  elimination  of  the  ption  to  “wait  and  see”  u til uncertainty  is 
resolved. 
  In  the  model  without  this  option,  transmission  alternatives  1,  2,  and  3  are 
committed  to  in  the  first  stage,  whereas  no  transmission  investment  takes  place  in  the 
second stage. Thus, the costs of ignoring optionality must be strictly positive, as alternative 
3  is not  in  the optimal  stochastic  first‐stage expansion plan. Rather,  the stochastic model 
finds  it  preferable  to  wait  and  see  whether  that  third  line  is  economic,  postponing  its 
implementation  to  2020  (in  the  Paralysis  scenario)  or  never  building  it  (in  the  other 
scenarios, where its benefits are less than its costs). As table 22 shows, at 0.02% of the total 
costs in the stochastic model, the cost of giving up the option is relatively low compared to 
 however, still significant, as a present discounted sum of nearly £27M is not the ECIU. It is,
negligible. 
   
Table
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  Total costs 
Stochastic  £123,559M
Stochastic, no optionality £123,586M
 
 Costs of ignoring 
optionality 
£27M
Costs of ignoring 
optionality (% of 
stochastic costs) 
0.02%
 
5.6. Regret Analysis 
Insight on the reasons for the selection of a particular first‐stage decision by the stochastic 
model  can be obtained by  conducting  a  regret  analysis.  This  is  done by defining  a  set  of 
alternative  first‐stage  transmission  investments,  and  then  considering  how  each  set 
performs under each of the scenarios. The stochastic model solution will have the  lowest 
probability‐weighted  average  cost  over  all  scenarios;  however,  examination  of  the 
scenario‐by‐scenario performance of the stochastic solution relative to other possible first‐
stage investments will show why its average cost is better. Such an examination may also 
show that other investments might be advantageous in terms of,  for  instance, minimizing 
the risk of an extremely bad cost outcome. It is possible that, if transmission planners are 
risk‐av ierse (i.e., willing to suffer a higher expected cost in order to lower the probabil ty of 
bad outcomes), these other investments might be attractive.  
To gain  these  insights,  it  is  convenient  to consider  the “regret”  that occurs  if  first‐
stage decisions are made assuming one scenario, but another occurs, possibly resulting in 
higher overall costs because a poor match of investments with system needs in the second 
stage  as  well  as  additional  investment  costs  of  adapting  the  solution  in  that  stage.  The 
regret  matrix  in  Table  23  shows  the  cost  difference  between  the  optimal  transmission 
expansion plan and every naïve plan (the regret), for each scenario. As before, generation 
planners  still  optimise  considering  the whole  range  of  scenarios.  By  definition,  regret  is 
zero  if  the scenario planned  for  is  the  same  the one  that actually occurs,  so  the diagonal 
entries  in  the  table  are  zero.  In  addition, we  also  show  (in  the  last  row of Table 23)  the 
regret  in each scenario  resulting  from  implementing  the stochastic model’s optimal  first‐
stage  solution  (alternatives  2  and  3).  The  stochastic model,  by  definition, minimises  the 
expected  regret,  since  it  can  be  shown  that  minimising  expected  costs  (the  stochastic 
model’s  objective)  is  mathematically  equivalent  to  minimising  expected  regret. 
Interestingly,  the  stochastic  model’s  first‐stage  decision  (alternatives  2  and  3)  is  not 
optimal for any individual scenario, as the regret is positive in every case in the last row of 
the  table,  even  though  overall  the  stochastic  solution  has  the  lowest  average  cost.  The 
stochastic solution has  the highest  regret  if  the  low cost conventional  scenario occurs;  in 
this  scenario building  any  transmission  lines would be  regretted,  and  significantly  lower 
costs co l chieved    s t
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u d have been a if none of the transmission line  were built, as is op imal in 
this scenario. 
If  we  limit  our  consideration  to  first‐stage  solutions  from  deterministic  models 
(Table 4), under the assumption that the stochastic model and its solution are unavailable, 
then  use  of  the  first‐stage  solutions  (alternatives  {1,2,3})  from  the  deterministic models 
based on the Low Cost DG, Low Cost Large Scale Green, or Paralysis scenarios will result in 
the  lowest  expected  costs  and  regret,  as  indicated  in  the  last  column  of  Table  23.  Their 
expected regret is the same because their first‐stage decisions are identical. In contrast, for 
the  first‐stage  decisions  for  the  other  scenarios,  especially  the  Low  Cost  Conventional 
 
 scenario,  the expected regret  is higher, because the decisions made in anticipation of this 
scenario are further away from the optimal stochastic decisions. 
 
Table 23. Regret matrix  
Scenario (first­
stage decisions) 
Actual second­stage scenarioa   
Expected 
Value 
Status 
Quo 
Low 
Cost DG 
Low Cost 
Large Scale 
Green 
Low Cost 
Con­
ventional 
Paralysis  Techno+ 
Sc
en
ar
io
 u
se
d
 to
 d
er
iv
e 
fi
rs
t­
st
ag
e 
 
d
ec
is
io
n
s 
Status 
Quo (2) 
£0 
(0.000%) 
£211M
(.171%) 
£403M
(0.362%) 
£393M
(0.318%) 
£1,344M 
(1.088%) 
£109M 
(0.088%) 
£410M
(0.332%) 
Low Cost 
DG 
(1,2,3) 
£440M 
) (0.356%
£0 
0%) (.00
£0
000%) (0.
£1,238M
(1.002%) 
£0
000%) (0.
£144M 
) (0.117%
£304M
) (0.246%
Low Cost 
Large 
Scale 
Green 
(1,2,3) 
£
(
 
440M 
0.356%) 
£0 
(.000%) 
£0
(0.000%) 
£1,238M
(1.002%) 
£0
(0.000%) 
£144M 
(0.117%) 
£304M
(0.246%) 
Low Cost 
Conventi
onal 
(none) 
£56M 
(0.045%) 
£447M
(.362%) 
£1,173M
(0.949%) 
£0
(0.000%) 
£2,583M 
(2.090%) 
£457M 
(0.370%) 
£786M
(0.636%) 
Paralysis 
(1,2,3) 
£440M 
(0.356%) 
£0 
(.000%) 
£0
(0.000%) 
£1,238M
(1.002%) 
£0
(0.000%) 
£144M 
(0.117%) 
£304M
(0.246%) 
Techn
(1,2) 
o+  £266M 
(0.215%) 
£54M 
(.043%) 
£103M
(0.083%) 
£906M
(0.734%) 
£506M
(0.410%) 
£0 
(0.000%) 
£306M
(0.248%) 
Stochastic first‐
stage decision 
£359M 
(0.290%) 
£22M 
(.018%) 
£59M
(0.048%) 
£1,081M
(0.875%) 
£234M
(0.189%) 
£41M 
(0.033%) 
£299M
(0.242%) 
a Cost difference between optimal and naively made plan for each scenario, in £M and as percentage of 
expected stochastic costs. Generators are assumed to consider all six scenarios, while the transmission 
planner only considers the listed scenario. 
 
5.6. Considering Risk­Aversion. 
Our  stochastic  modelling  framework  assumes  risk‐neutrality  –  that  what  planners  care 
about  is  the  expected  cost.  However,  we  can  also  consider  which  decisions  risk‐averse 
planners might make.  In  particular,  a  risk‐averse planner might  put  a  heavier weight  on 
more  negative  outcomes,  and  prefer  alternatives  that  have  lower  probabilities  of  such 
outcomes,  even  if  their  expected  costs  are  the  same.  We  consider  two  approaches  to 
modelling risk aversion.11 
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11 However,  the market  equilibrium among electricity  generators  assumes  they are  risk neutral.  It  is  quite 
possible  that  risk‐averse generators will  choose different mixes of  investments. A  few  simple models have 
appeared in the literature, for instance of the effect of risk aversion upon the amount and mix of investments 
in generation  technologies Fan et al.  (2010) consider  the effect effect upon natural gas versus coal  choices 
when the source of risk is uncertain emissions regulation. Meanwhile, Morbée and Willems (2010) examine 
how  the  availability  of  financial  risk  hedging  instruments  affects  investment  in  peaking  versus  baseload 
technologies. 
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e,  as  Table  24  shows,  that  solution  performs  slightly  better  than  the  stochastic 
solution in the most unfortunate scenario (Paralysis).  
This  risk‐averse  decision  differs  strikingly  from  that  resulting  from  a  risk‐averse 
utility function in regret U(R), discussed above. In that case, it was the smallest amount (not 
largest) of transmission capability to Scotland from among the seven solutions in Tables 23 
and 24 (solution {1,2}) that solved the “Min Max Regret” problem. This can happen because 
of  certain  theoretical  deficiencies  in  the  min  max  regret  criterion  that  can  result  in  its 
decisions diverging from those based on utility functions (Bunn, 1984). Meanwhile, it turns 
out  that  from  among  the  first‐stage  solutions  represented  by  the  rows  of  Table  24, 
 
The first approach to risk aversion is to instead assume that planners are risk averse 
over regret R (Bunn, 1984), maximizing a concave U(R). For instance, planners might prefer 
to avoid first‐stage decisions that could result in a very large regret in one scenario, even if 
the average regret is low compared to other alternatives. The extreme case of risk aversion 
would be the Min Max Regret (or Savage) criterion (Savage, 1951; Bunn, 1984). In this case, 
the  planner  chooses  the  first‐stage  decisions  whose  largest  regret  across  scenarios  is 
minimized.  Table  23  shows  that,  with  one  exception,  a  given  first‐stage  transmission 
decision results in the highest regret if the low cost conventional scenario actually occurs 
(the exception being, of course, the case where the planner actually expects that solution). 
Here,  the  Techno+  first‐stage  decision  (alternatives  1  and  2)  yields  a  lower  maximum 
regret than the other possible first stage decisions. This reduction in the worst regret can 
be obtained at the expense of only a minor increase in expected costs, as Techno+’s first‐
stage  decision  increases  expected  cost  only  by  a  small  amount  compared  to  first‐stage 
decisions that  involve greater amounts of transmission capacity to Scotland. However,  its 
maximum  regret  is  less  than  any  other  solution’s maximum  regret  by ₤175M;  a  planner 
might j cudge that mitigation of risk in the worst scenario to be worth the slight in reases in 
expected costs.  
In particular,  the expected cost of Techno+’s  first  stage solution  is only ₤2M more 
than  those  based  on  scenarios  Low  Cost  DG,  Low  Cost  Large  Scale  Green,  or  Paralysis 
scenarios (alternatives{1,2,3}), and is just ₤7M more than the expected cost of the optimal 
stochastic solution (alternatives {2,3}). It appears that additions of transmission capacity to 
Scotland beyond a certain point have slightly less expected benefits than costs, but that this 
capacity  provides  insurance  against  a  high  level  of  regret  in  the  low  cost  conventional 
scenario.  Thus,  considering  risk  aversion  can  result  in  different  decisions  than  assuming 
risk neutrality, at least in case where planners are risk averse with respect to regret.  
A second, alternative representation of risk‐aversion that we consider instead uses a 
concave  utility  function  U(C),  where  C  is  the  present  worth  of  cost,  and  then  ranks 
alternatives by maximizing expected utility rather than minimizing expected cost (Clemen 
2000). This can yield different recommendations than U(R) or the Savage criterion (Bunn, 
1984). We use the constant risk‐aversion form U(C) = a – becX, with parameters a, b, c > 0, 
which  is  appropriate  if  C  is  to  be  minimized.  The  degree  of  relative  risk  aversion  is 
ffe  determined  by  the  parameter  c;  the  values  of  a  and  b  do  not  a ct the  ranking  of 
alternatives as long as they are positive.  
   By  definition,  if  the  transmission  planner  is  risk‐neutral  (c  =  zero),  then  the 
stochastic  solution’s  first  stage  investment  {2,3}  is  optimal.  However,  if  the  planner  is 
instead slightly to extremely risk averse (concave U(C), resulting from small to large values 
of  c)  then  instead  building  all  three  Scottish  links  {1,2,3}  is  optimal.  This  result  occurs 
becaus
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investing  in  just  lines  {1,2}  is  best  if  the  planner  is  instead  risk  seeking  (convex  U(C), 
resulting  from  a  slightly  to  very  negative  c),  which  is  an  unlikely  risk  attitude.  Thus, 
although the risk‐averse U(R) and U(C) analyses yielded very different choices,  they both 
iffer from the risk‐neutral solution {2,3}. Therefore, we conclude that consideration of risk 
version can change the optimal first‐stage decisions in transmission planning. 
d
a
 
Table 24. Present worth of costs from a given first­stage transmission decision, with generation optimizing over 
all six scenarios in both stages, and second­stage transmission investments allowed to differ between scenarios 
Scenario (First­
stage 
decisions) 
 Actual second­stage scenario   Expected  
Status 
Quo 
Low Cost 
DG 
Low Cost 
Large 
Scale 
Green  
 Low Cost 
Con­
 ventional  
 Paralysis    Techno+  
Sc
en
ar
io
 u
se
d
 to
 d
er
iv
e 
fi
rs
t­
st
ag
e 
d
ec
is
io
n
s 
Statu
Quo (2) 
s  106,435M  120,576M 104,174M 113,743M 169,988M 127,104M  123,670M
Low 
DG 
) 
Cost 
(1,2,3
106,875M  120,365M 103,771M 114,588M 168,644M 127,139M  123,564M
Low 
Cost 
Large 
Scale 
 
) 
Green
(1,2,3
106,875M  120,365M 103,771M 114,588M 168,644M 127,139M  123,564M
Low 
Cost 
Convent
ional 
(None) 
106,491M  120,813M 104,944M 113,350M 171,227M 127,452M  124,046M
Paralysi
s (1,2,3) 
106,875M  120,365M 103,771M 114,588M 168,644M 127,139M  123,564M
Techno
(1,2) 
+  106,701M  120,419M 103,874M 114,256M 169,150M 126,995M  123,566M
Stochast c first‐
stage decision 
i 106,794M  120,388M 103,830M 114,431M 168,878M 127,036M  123,559M
 
6. Conclusions 
In this paper, we have proposed and demonstrated a two‐stage optimization framework to 
assess the importance of uncertainty for national‐scale electricity transmission expansion 
planning. Two‐stage optimization captures the reality that investment decisions today have 
to be made in ignorance of which of several demand, policy, fuel price, and other scenarios 
will occur  in  the  future, while  later decisions will be better  informed but  involve costs of 
delay  as  well.  Although  the  results  described  above  were  obtained  under  restrictive 
assumptions  and may not  reflect  all  complexities  of  the  real‐world  planning process, we 
show  that  ignoring  risk  has  quantifiable  economic  consequences,  and  that  there  is  a 
quantifiable  value  of  optionality.  In  general  and  in  our  particular  case  study,  two‐stage 
optimization results  in different recommendations  for near‐term  investments  than either 
planning  for  a  single  scenario  or  a  robustness  analysis  that  considers  which  near‐term 
 commitments  are  common  to  several  single  scenario  models.  We  also  show  that  an 
aversion  to  risk  can  result  in  different  recommendations  than  a  risk‐neutral  attitude 
(expected cost minimization). Hence, recognizing uncertainty explicitly in planning can be 
ering  policy  and  planning  questions,  not  just  in  electricity  transmission 
n a wide range of applications. 
useful  in  answ
planning, but i
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Appendix A. Supplementary tables 
 
Table A.1. Population moments 
  Demand   Wind 
SCO  UNO  NOR  MID  CEN  SWE  EST  SCO  UNO  NOR  MID  CEN  SWE  EST 
D
e
m
a
n
d
 
UNO  0.68         
NOR  0.87  0.86       
MID  0.72  0.97  0.89     
CEN  0.77  0.95  0.89  0.97  
SWE  0.82  0.87  0.87  0.91 0.94  
EST  ‐0.19  ‐0.22  ‐0.23  ‐0.22 ‐0.20 ‐0.17  
W
i
n
d
 
SCO  0.20  0.16  0.18  0.18 0.19 0.22 ‐0.10  
UNO  0.27  0.23  0.26  0.25 0.26 0.29 ‐0.05 0.58  
NOR  0.08  0.15  0.12  0.14 0.13 0.13 0.03 0.42 0.52  
MID  0.24  0.24  0.26  0.25 0.26 0.27 0.01 0.34 0.69 0.61 
CEN  0.30  0.24  0.29  0.26 0.27 0.29 0.00 0.29 0.60 0.55  0.87
SWE  0.29  0.22  0.27  0.24 0.25 0.27 0.02 0.33 0.50 0.51  0.72 0.80
EST  0.26  0.22  0.24  0.24 0.25 0.27 0.04 0.13 0.42 0.38  0.68 0.76 0.55
  mean  2940  1497  8113  4502 13053 1658 1234 391 280 335  191 287 381 288
sd  556  367  1242  1054 3013 346 1549 246 291 209  223 251 334 320
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 45 
 
Table A.2. Sample moments 
  Demand   Wind 
SCO  UNO  NOR  MID  CEN  SWE  EST  SCO  UNO  NOR  MID  CEN  SWE  EST 
D
e
m
a
n
d
 
UNO  0.67       
NOR  0.86  0.85     
MID  0.71  0.97  0.89   
CEN  0.76  0.95  0.88  0.97  
SWE  0.81  0.86  0.86  0.90 0.93  
EST  ‐0.33  ‐0.55  ‐0.43  ‐0.56 ‐0.53 ‐0.46  
W
i
n
d
 
SCO  0.19  0.08  0.13  0.11 0.12 0.18 ‐0.16  
UNO  0.30  0.20  0.28  0.23 0.26 0.29 ‐0.16 0.61  
NOR  0.17  0.18  0.21  0.17 0.16 0.18 ‐0.06 0.41 0.49  
MID  0.27  0.23  0.30  0.25 0.27 0.28 ‐0.14 0.34 0.66 0.61 
CEN  0.34  0.24  0.34  0.27 0.29 0.32 ‐0.14 0.29 0.60 0.57  0.88
SWE  0.29  0.17  0.26  0.20 0.22 0.26 ‐0.09 0.34 0.51 0.52  0.73 0.80
EST  0.26  0.20  0.25  0.22 0.25 0.26 ‐0.09 0.13 0.42 0.41  0.71 0.75 0.54
  mean  2941  1485  8080  4460 12973 1657 1717 398 279 336  180 271 368 273
  sd  550  367  1217  1033 2988 339 1403 246 290 201  216 244 329 304
 
Table A.3. Decisions in all naive models 
  First 
stage 
Second stage, actual second­stage scenario 
Status Quo  Low Cost DG  Low Cost Large 
Scale Green 
Low Cost Con­
entional v
Paralysis  Techno+ 
S
c
e
n
a
r
i
o
 
u
s
e
d
 
t
o
 
d
e
r
i
v
e
 
f
i
r
s
t
­
s
t
a
g
e
 
 
d
e
c
i
s
i
o
n
s
 
Status Quo  2  ‐ 1 1 ‐ 3,5 1
Low Cost DG  1,2,3  ‐ ‐ ‐ ‐ 5 ‐
Low Cost Large 
Scale Green  1,2,3  ‐  ‐  ‐  ‐  5  ‐ 
Low Cost 
Conventional  ‐  ‐  3  1,2  ‐  1,2,4,5  1,2 
Paralysis  1,2,3  ‐ ‐ ‐ ‐ 5 ‐
Techno+  1,2  ‐ ‐ ‐ ‐ 3,5 ‐
 
 
 Appendix B. Mathematical definitions  
Optimal Stochastic Solution  
Let  X1  and  Z1  represent  first‐stage  generation  and  transmission  investment 
decisions  respectively, while X2s and Z2s  represent  second‐stage  investments  in 
each  scenario  s.  Let  C1(X1,Z1)  represent  the  present  worth  of  first  stage 
investment costs as well as the optimal operating costs associated with operating 
a  system  with  those  investments  (in  this  model,  2010  investments  and  2020 
operations). C2s(X1,Z1,X2s,Z2s) is the present worth of the investment costs of the 
second  stage  investments  plus  the  subsequent  optimal  operating  costs  of  the 
system,  which  depend  on  all  the  investments.  (In  this  paper,  the  stage  two 
investments  are  commited  to  in  2020,  while  the  operating  costs  occur  in  the 
2030s.)  All  constraints  are  implicit  in  these  cost  functions.  Let  Ps  be  the 
probability of each scenario. The expected cost of the o timal stochastic solution 
is: 
= +
p
1 1 2 2
*
1 1 1 2 1 1 2 2{ , , , }
min  ( , ) ( , , , )∑
s s
s s s sX Z X Z s
ECCS C X Z PC X Z X Z
* * * *min  [ ( , ) ( , , , )] ( , , , )≡ ⋅∑ ∑
 
 
EVPI 
The  expected  cost  under  perfect  information  for  both  generation  and 
transmission decisions is: 
*
{
= +E
1 1 2 2
1 1 1 2 1 1 2 2 1 1 2 2, , , }s s
s s s s s s s s sX Z X Z s s
CPI P C X Z C X Z X Z P CPI X Z X Z
 
where X1s and Z1s are investments that are chosen knowing that scenario s will 
happen with probability  1.  In  general,  the  optimal  values  of  these  investments 
(indicated by an asterisk) differ for different scenarios:  * * * *1 1 1 ' 1 '{ , } { , }≠s s s sX Z X Z for 
'≠s s .  * * * *1 1 2 2( , , , )s s s s sCPI X Z X Z  is defined as the cost if planning is done assuming 
that  scenario  s  occurs,  and  it  indeed  does  occur.  ECPI*  is  generally  less  than 
t‐stage investments can be tailored for the scenario. So the 
s
ECSS*, because the firs
expected value of perfect information is: 
EVPI = ECSS* – ECPI*. 
 If  only  transmission  decisions  are  taken  under  perfect  information,  then  the 
calculation  is  more  complicated.  In  this  calculation,  the  transmission  planner 
knows what scenario will be realized, but the generation planner does not. As a 
result,  the  transmission  planner  can  tailor  their  first‐stage  decisions  Z1s  to  the 
scenario s, but generators cannot. The resulting expected cost in this situation is: 
= +
1 1 2 2
1 1 1 2 1 1 2 2 1 1 2{ , , , }s s
* * * * *
2min  [ ( , ) ( , , , )] ( , , , )≡∑ ∑s s s s s s s s sX Z X Z s sECPIT P C X Z C X Z X Z PCPIT X Z X Z
 
The optimal  transmission decisions  in different scenarios will  in general differ: 
* *
1 1 '≠s sZ Z   for '≠s s .  * * * *1 1 2 2( , , , )s s s s sCPIT X Z X Z is  defined  as  the  expected  cost  if 
  in   b
s
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transmission  alone  is planned    the  first  period ased on  scenario  s,  and  that 
scenario actually occurs; generation is planned considering all scenarios. 
Because of  flexibility  resulting  from  the use of  Z1s  rather  than Z1,  ECPIT*  is no 
more  than  ECSS*.  Thus,  we  can  define  EVPIT,  the  expected  value  of  perfect 
information for transmission only, as: 
E
 
VPIT = ECSS* – ECPIT*  
Robustness Analysis. 
Robust first‐stage decisions can be defined using deterministic models in several 
ways. We define them as  first‐stage  transmission  investments  that are made  in 
all  deterministic  models.  Thus,  we  look  at  the  elements  of  *1sZ   from 
* *
1 1{ , }s sX Z (defined above as part of the EVPI calculations), and determine which 
ones  equal  1  (signifying  an  investment  is  made  for  all  s).  These  are  robust 
investments choices. This procedure can also be followed with the  *1sZ  resulting 
from the EVPIT calculations. However, since  the point of robustness analysis  is 
that it can be done with (smaller) deterministic models, the latter procedure is of 
ess  interest,  since  the  selection  of  *1l sZ   in  the  EVPIT  calculations  requires  the 
olution of a stochastic program (the equation for ECPIT*, above). s
 
ECIU 
The expected cost of  ignoring uncertainty  in both  transmission and generation 
decisions is calculated first by determining the expected cost associated with the 
first‐stage  investment  decisions  {X1s*,Z1s*}  optimized  under  the  naïve 
assumption that scenario s would occur with probability 1. Those decisions were 
previously  obtained  when  calculating  the  EVPI  for  both transmission  and 
generation. The expected cost of those decisions is: 
{ ,
 
2 ' 2 '
* * * * * *
1 1 1 1 1 2 1 1 2 ' 2 '}
( , ) ( , ) min  ( , , , )= + ⋅∑
s s
s s s s s s s s s sX Zs
EC X Z C X Z P C X X Z
* *
1 1 1 2 2 ' 2 '{ , }
min  C ( , ) ( , , )= ⋅ +∑
Z  
2 ' 2 's s
* *
1 1,s s s s s s sX ZP X Z C X ZsX Z  s
* *
2 ' 2 ', , )
* *
1 1 ( ,≡ ⋅∑ s s s sP CPIT X Z s sX Z
s
     
where  * * * *1 1 2 ' 2 ' ( , , , )
   
s s s s sCPIT X Z X Z   is  the sum of C1 and C2s  if scenario s  is planned 
for when making transmission investments in stage one, but scenario s’ instead 
occurs.  If  scenario  s  is  assumed  o  be  the  ‘naïve’  scenario  that  is  used  for t
deterministic planning, then we can define the cost of ignoring uncertainty as: 
* * * * *
1 1 1 1( , ) ( , )= −s s s sCIU X Z EC X Z ECSS  
which  is the expected cost  increase  if  the naïve plan  is adopted rather than the 
optimal stochastic plan. If we don’t necessarily know which naïve scenario might 
be the basis of a deterministic plan, then it is reasonable to calculate an average 
CIU over the possible naïve scenarios: 
* *
1 1( , )= ⋅∑ s s s
s
ECIU P CIU X Z  
On  the  other  hand,  if  only  the  transmission  grid  plans  naively  while  the 
generators recognize the possibility of several different scenarios, we can obtain 
an ECIU for transmission only (ECIUT) as  follows. Recall  the optimal  first‐stage 
grid investment decisions  *1sZ , when transmission but not generation had perfect 
information  (in  the  EVPIT  calculations,  above).  The  expected  cost  that  occurs 
when  1
*
sZ  is imposed upon all second stages is: 
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1 2 ' 2 '
* * *
1 1 1 1 2 1 1 2 ' 2 '{ , , }
( ) min (X , ) (X , , , )= +∑
s s
s s s s s s sX X Z s
EC Z C Z PC Z X Z  
Analogous to the above calculations of CIU, we can calculate CIUT, the expected 
cost  if  transmission planners ignore uncertainty, as  follows. First,  let scenario s  
be the “naïve” scenario that is used for deterministic planning, so: 
* * *
1 1( ) ( )= −s sCIUT Z EC Z ECCS  
This  is  the  expected penalty  resulting  from adopting  the naïve plan  *1sZ   rather 
than the optimal stochastic plan. As in the ECIU calculations, if we do not want to 
make  an  assumption  about  which  naïve  scenario  would  be  the  basis  of 
deterministic planning, we can calculate an expected CIUT over the scenarios: 
= ⋅ *1( )∑ s s
s
ECIUT P CIUT Z
)
 
 
ECIO 
The cost of ignoring options is obtained by first calculating ECNO*, the expected 
cost given  that  “one’s hands are  tied”,  in  that  the same second stage as well as 
first stage transmission decisions are imposed in all scenarios.  
1 1 2 2
*
1 1 1 2 1 1 2 2{ , , , }
min ( , ( , , , )= +∑
s
s s sX Z X Z s
ECNO C X Z PC X Z X Z  
Note  that  Z2  rather  than  Z2s  is  used  in  the  second  stage  –  this means  that  the 
same  set  of  transmission  investments  are  made  in  each  scenario.  However, 
generation  investment decisions are allowed  to vary by  scenario. Thus, we are 
calculating ECIO only for transmission investments; it is also possible to calculate 
it for both transmission and generation investment simultaneously, but this is of 
  now  calculate  ECIO  as  the  increase  in  expected  cost 
r hands, relative to the optimal stochastic solution: 
less  interest.  We  can
esulting from tying ou
CIO = ECNO* – ECSS* 
r
E
 
Regret Analysis 
We calculate regret only for transmission investment decisions in the first stage, 
allowing generation investments to be made considering all scenarios. The set of 
first  stage  transmission  decisions  we  consider  are  *1{ , }∀sZ s   from  the  EVCIT 
analysis plus  *1Z , the optimal first stage decision in the stochastic analysis. In our 
case  study,  there  are  seven  such  investment  plans,  although  the  number  of 
distinct  ones  are  less  because  they  are  identical  for  some  s.  The  regret  R 
experienced  if  plan  *1sZ   is  chosen  in  the  first‐stage  but  scenario  s’  is  actually 
 in the second‐stage isrealized  defined as: 
* * * * * * *
1 ' 1 1 2 ' 2 ' 1 1 2 2( , ') ( , , , ) ( , , , )= −* *s s s s s s s s s sR Z s CPIT X Z X Z CPIT X Z X Z  
where  ' ( )⋅sCPIT  and  ( )⋅sCPIT  were defined above. The first term is the cost that 
occurs  if  the  first‐stage  transmission  investments  were  planned  based  on 
scenario s ( *1sZ ), but instead scenario s’ occurs, and the market adapts by making 
decisions  * *2 ' 2 '{ , }s sX Z in the second stage. The second term is the happier (lower 
cost) situation in which scenario s was planned for by transmission, and indeed 
occurs  –  so  that  cost  is  necessarily no higher  than  the  first  term,  and  regret  is 
nonnegative. 
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*
1  The min‐max regret (Wald) criterion is defined as follows: choose the  sZ  
that yields the lowest regret across scenarios: 
*
1
*
1{ '}{ }
min max ( , ')
s
ssZ
R Z s  
In our application, we consider  *1Z  as one of the first‐stage transmission options 
hat can be chosen, as well as  *t 1sZ . 
 
Expected Utility Analysis. 
Let U(C) be the utility of a present worth of cost C. Our expected utility analysis 
considers  a  concave  (risk‐averse)  utility  function,  as  described  above.  For 
various utility functions, we maximize expected utility from among the possible 
*
1{ , }∀sZ s  from the EVCIT analysis (as ell as  * w 1Z , the optimal first stage decision 
in the stochastic analysis) as follows:  
*
1s
* *
2 2
{Z }
 max ( , )⋅ ⋅∑ * *1 1, ,s s s s s
s
P U CPIT X Z   
As explained above,  ( )⋅sCPIT  is the present worth of cost that occurs if the first‐
stage  transmission  investments  were  planned  based  on  scenario  s  ( *1
X Z
sZ ),  but 
nstead  scenario  s’  occurs,  with  the  market  adjusting  by  making  decisions i
* *
2 2, }  in the second stage.  {
 
 
s sX Z
